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OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended March 31, 2008.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  At the beginning of the program, the FCC’s 
Report and Order envisioned two phases of reconfiguration for each of these stages – the 
negotiation phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the 
licensee and Sprint Nextel and the implementation phase that consists of the actual 
reconfiguration of the radio systems. 

Stage 1: Clearing of Channels 1-120 

Stage 1, the reconfiguration of 800 MHz systems that were previously operating on 
Channels 1-120, is largely complete in non-border-affected areas, clearing the way for relocation 
of NPSPAC licensees.  As of March 31, 2008, 98 percent of the 922 Stage 1 FRAs for licensees 
not affected by border areas have been successfully negotiated and submitted to the TA.  In 
addition, Sprint Nextel reported that 93 percent of Stage 1 non-border area FRAs, accounting for 
63 percent of all Stage 1 call signs, have completed implementation and been cleared from 
Channels 1-120 as of March 31, 2008.  

Stage 2: NPSPAC and Public Safety Expansion Band Reconfiguration  

Stage 2 of the program, the relocation of Public Safety licensees operating on NPSPAC 
and Expansion Band frequencies, has seen continued progress during the first quarter of 2008.  

                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); as amended 
by Erratum, WT Docket No. 02-55 (rel. Sept. 10, 2005); Second Erratum, 19 FCC Rcd 19651 (2004); “Commission 
Seeks Comment on Ex Parte Presentations and Extends Certain Deadlines Regarding the 800 MHz Public Safety 
Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 (2004); Third Erratum, 19 FCC Rcd 21818 (2004); 
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Erratum, 
WT Docket No. 02-55 (rel. Jan. 19, 2005); Memorandum Opinion and Order, 20 FCC Rcd 16015 (2005) 
(“Memorandum Opinion and Order”); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007); 
Erratum, WT Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 
(2007) (“Third Memorandum Opinion and Order”); “FCC Announces Supplemental Procedures and Provides 
Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 
Public Notice”); “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver 
of June 26, 2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008) 
(“January 17, 2008 Public Notice”); Second Report and Order, WT Docket No. 02-55, DA 08-1094 (rel. May 9, 
2008) (“Second Report and Order”) (collectively “Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3).   
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As shown in the table below, a greater number of Stage 2 licensees are engaged in 
implementation than in planning or negotiations. 

Table 1: Reconfiguration Status of Stage 2 FRAs as of March 31, 2008 
Reconfiguration Milestone Number of FRAs Percentage 

 
Licensees in Planning or Negotiations (by FRA)3  
 

310  36% 

Those licensees with planning complete and a cost 
estimate submitted to Sprint Nextel that are 
negotiating an FRA  

118   

FRAs Submitted to the TA 558  64% 
FRAs where licensees have transitioned to new 
channels4  136    

Total Anticipated FRAs (Non-Border Area) 868   

 
The number of non-border area Stage 2 licensees in the planning process continued to 

decline during the first quarter as licensees completed their planning activities and initiated 
negotiations regarding their reconfiguration costs.  Many licensees that had not completed 
planning by the deadlines established in the FCC’s September 12, 2007 Public Notice requested 
extensions of the deadlines from the FCC’s Public Safety and Homeland Security Bureau 
(“PSHSB”).  Wave 1 and 2 licensees that had not completed planning by March 17, 2008 and 
Waves 3 and 4 licensees that had not completed planning by April 15, 2008 were directed to 
request further planning extensions as part of their requests for interim waivers of the June 26, 
2008 deadline.  Many of the licensees with long planning cycles have large and complex systems 
with extensive interoperability with other systems.  The FCC has encouraged licensees to 
consider expediting the reconfiguration implementation process through early replacement or 
retuning of equipment under the Subscriber Equipment Deployment (“SED”) program.  As 
shown in Table 1, approximately 38 percent of the licensees that had not completed FRA 
negotiations had completed planning and submitted a cost estimate to Sprint Nextel and were 
either (1) in the process of negotiating an FRA or (2) had reached agreement but had not yet 
executed their FRA as of March 31, 2008. 

The TA also continues to see progress in Stage 2 FRA negotiations, which have generally 
proceeded in accord with the new timelines for FRA negotiations and mediation set forth in the 
FCC’s September 12, 2007 Public Notice.  During the first quarter, parties completed 
negotiations on and submitted to the TA 70 additional Stage 2 FRAs, raising the total completed 
by more than 14 percent to 558 FRAs (64 percent of non-border area Stage 2 FRAs) as of March 

                                                 
3 This shows the number of expected FRAs for licensees that are in planning, negotiations or mediation.  While the 
majority of these are for mediations where the parties had negotiated PFAs and the licensees are in various stages of 
planning, the remaining mediations involve other situations, such as licensees that had reached verbal agreement but 
had not yet executed FRAs or mediations with disputes referred to the FCC for de novo review. 
4  The number of Stage 2 FRAs where licensees have completed FRA negotiations and transitioned to their 
replacement channels through March 31, 2008, according to milestone data provided by Sprint Nextel. 
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31, 2008.  For the most part, licensees and Sprint Nextel are reaching verbal agreement with 
respect to the terms of an FRA within the timeframe prescribed by the FCC, with very few 
disputes referred to the FCC. 

As of March 31, 2008, Public Safety licensees in 136 Stage 2 FRAs had completed the 
transition to their new channels, including 73 FRAs for NPSPAC licensees.  In addition, the TA 
had received 145 Retuning Schedule Letters (“RSLs”) memorializing the channel clearing 
schedule that the licensee and Sprint Nextel had agreed upon.  Those licensees had not  
completed the transition to their new channels as of March 31, 2008.  Many of the channel 
clearing schedules set forth in RSLs resulted from scheduling discussions at an Implementation 
Planning Session.  

The TA’s focus continues to be on facilitating and monitoring implementation.  The TA 
will continue to conduct regional Implementation Planning Sessions (“IPS or “sessions”) with 
NPSPAC licensees, their vendors, consultants, and Sprint Nextel to develop consolidated 
implementation schedules.  Through the end of the first quarter, the TA had conducted 20 IPS in 
18 NPSPAC regions that were attended by approximately 271 licensees operating more than 
486,000 radios.  These sessions have been successful in building a common view among all 
stakeholders of licensee interdependencies and scheduling needs, and they have enabled parties 
to reach an understanding on the timing of clearing and surrendering frequencies for those 
licensees that are ready to transition to the new channels.  The TA will continue to hold sessions 
in other regions as more licensees complete their agreements.   

The TA continues to track, monitor, and report on the progress of reconfiguration 
implementation by licensees in each NPSPAC region.  During the second quarter of 2008, the 
TA will continue follow-up with licensees that have attended an Implementation Planning 
Session to determine if their reconfiguration implementation is proceeding as planned and on 
schedule.  The TA will continue to monitor licensees’ reconfiguration progress against the IPS 
schedule.  In cases where licensees appear to be at risk of not meeting key milestones in their 
schedule, the TA will take appropriate measures to assist the licensees and in communicating 
with the FCC and all affected interoperability partners. 

Requests for Waiver of the June 26, 2008 Deadline  

On January 17, 2008, the FCC released a Public Notice establishing procedures and 
providing guidance to licensees regarding submission of requests for waiver of the June 26, 2008 
deadline for completion of 800 MHz rebanding.  The FCC’s Public Notice stated that any “non-
border licensee that will require additional time past June 26, 2008 to complete rebanding must 
request a waiver of the deadline” from the PSHSB.5  Licensees submitting a request for waiver 
were required to demonstrate that they have worked diligently and in good faith to complete 
rebanding expeditiously, and that the additional time requested is no more than reasonably 
necessary to complete the rebanding process.  Licensees also were expected to set forth their 
timetables for completing reconfiguration implementation.  The FCC established deadlines, 
staggered by wave, for licensees to file requests for waiver.  The TA developed a template 
                                                 
5 See January 17, 2008 Public Notice at 1. 
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Request for Waiver for licensees to use to provide this information.6  The FCC encouraged 
licensees filing requests for waiver to utilize the Request for Waiver templates and to request 
only such time as is needed to complete reconfiguration. 

There have been 500 requests for waiver filed by licensees across all waves, including 
171 for Wave 1, 119 for Wave 2, 175 for Wave 3, and 35 for Wave 4.  Approximately 55 percent 
of the licensees filing requests for waiver had not completed FRA negotiations as of the filing 
deadline and therefore filed requests for “interim” waivers.  The remaining licensees have an 
executed FRA and filed requests for waiver.  Those licensees have requested various dates for 
completing their reconfiguration implementation, ranging from a few months to a few years 
beyond June 26, 2008.  Licensees that have filed requests for waiver should continue to move 
forward expeditiously with their reconfiguration activities while the request is pending before the 
FCC.  

On May 1, 2008, Sprint Nextel filed a request for waiver with the FCC seeking to 
maintain continued access to Channels 1-120 until NPSPAC licensees are ready to retune their 
systems, at which point Sprint Nextel states it will vacate the applicable channels on 60 days 
notice. 7  Sprint Nextel’s filing addresses the criteria set forth in the FCC’s Third Memorandum 
Opinion and Order for Sprint Nextel to seek a waiver to remain on Channels 1-120. 

Band Plan for U.S.-Canada Border Regions   

On May 9, 2008, the FCC’s PSHSB released a Second Report and Order that established 
a reconfigured 800 MHz band plan in the U.S.-Canada border regions.  The FCC established a 
30-month transition period, of which the planning and negotiation process is expected to take 
approximately seven to eight months and implementation would take approximately 22 to 23 
months. 

The Second Report and Order also established timelines for planning, negotiations, and 
implementation in the border areas.  The FCC adopted timelines for planning, negotiations, and 
mediation that are consistent with the expedited timelines in the FCC’s September 12, 2007 
Public Notice.  A licensee that intends to negotiate a Planning Funding Agreement (“PFA”) with 
Sprint Nextel must submit Request for Planning Funding (“RFPF”) to Sprint Nextel within 60 
days of the effective date of the order.  The parties will have 30 days for PFA negotiations.  Once 
the PFA is approved by the TA, a licensee will have 90 to 110 days for planning, depending on 
number of radios in its system.  Once planning is complete and a cost estimate is submitted to 
Sprint Nextel, the parties have 30 days for FRA negotiations.  If they are unable to negotiate an 
FRA within 30 days, the parties will participate in mediation for 20 days. 

The FCC directed the TA, within 60 days of the effective date of the order, to develop a 
more detailed region-by-region timetable with sequential milestones for completion of each stage 
                                                 
6  The template, which includes a Waiver Request Information Form, is available at 
http://www.800TA.org/content/documents/rebanding_deadline_extension_process.asp. 
7 See Letter from L. Krevor, Sprint Nextel Corporation, to M. Dortch, Federal Communications Commission, 
“Waiver – Expedited Action Requested,” WT Docket No. 02-55 (filed May 1, 2008). 
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of the implementation process.  The FCC stated that this timetable “should take into account both 
variations in border region band plans and the specific steps required in each border region to 
implement both Stage 1 relocation of lower-band licensees and Stage 2 relocation of NPSPAC 
licensees.”8 

In the meantime, licensees in the Canadian border regions may proceed with planning or 
negotiation activities to the extent that they are not frequency-dependent and would not result in 
unnecessary duplication of costs.  In the coming months, such licensees will receive a Frequency 
Proposal Report (“FPR”) from the TA that will detail their proposed replacement frequencies. 

In closing, measurable progress continues to be made in the rebanding program and most 
activities are proceeding smoothly, even though many licensees will require more time beyond 
June 26, 2008.  

                                                 
8 Second Report and Order at ¶ 42. 
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I. PROGRAM-WIDE MATTERS AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report discusses recent developments in the 
reconfiguration program, identifies program-wide issues, and describes specific actions that the 
FCC and the TA have taken to address issues identified to date. 

A. Recent Developments Regarding the Schedule 

The 800 MHz band reconfiguration program commenced on June 27, 2005.  As of March 
31, 2008, the voluntary and mandatory negotiation periods, as described in the TA’s Regional 
Prioritization Plan (“RPP”), had concluded for all waves and stages, except for border area 
licensees. 

1. Deadlines for Completion of Planning 

The FCC’s September 12, 2007 Public Notice established deadlines for NPSPAC (Stage 
2) licensees to complete planning and submit a cost estimate to Sprint Nextel. 9   Planning 
deadlines were staggered by wave, with Wave 1, Stage 2 licensees to complete planning by 
October 15, 2007, Wave 2 by November 15, 2007, and Wave 3 by December 15, 2007.  Wave 4, 
Stage 2 licensees and those licensees that had not yet begun planning were given 90 to 110 days 
from the date of TA approval of their Planning Funding Agreement to complete planning, 
depending upon the size of their system.  Licensees requiring additional time to complete 
planning were directed to request an extension from the FCC’s PSHSB, and many licensees 
submitted extension requests during the fourth quarter of 2007 and the first quarter of 2008.  
Some licensees whose extension requests were granted by the PSHSB were not able to complete 
planning by the extended deadline and submitted additional extension requests to the PSHSB.  
Waves 1 and 2 licensees that had not completed planning by March 17, 2008 and Waves 3 and 4 
licensees that had not completed planning by April 15, 2008 were encouraged to request further 
planning extensions as part of their requests for interim waiver of the June 26, 2008 deadline.  A 
list of PSHSB grants of extension requests appears on the FCC’s website at 
http://www.fcc.gov/pshs/docs/public-safety-spectrum/800mhz-rebanding-extensions.pdf. 

2. Border Area Licensees 

Additional schedule changes were made for licensees that hold call signs with locations 
in the international border areas defined by the FCC.10  On March 31, 2008, the FCC issued a 
Public Notice modifying the schedule for border area non-NPSPAC (Stage 1) and NPSPAC 
(Stage 2) licensees in Wave 4.11  The FCC extended the mandatory negotiation periods until July 
1, 2008 and postponed the start of the mediation period until July 2, 2008 for such licensees.  
                                                 
9 See September 12, 2007 Public Notice. 
10 Locations within 110 km (68.4 miles) of the U.S./Mexico border or within 140 km (87 miles) of the U.S./Canada 
border are within the FCC-defined border area. 
11 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Periods for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees,” Public Notice, WT Docket No. 02-55, DA 08-766 (rel. Mar. 
31, 2008) (“Wave 4 Extension Public Notice”).  
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The FCC also extended the filing freeze on new applications in Wave 4 border areas until August 
13, 2008.  There are 201 licensees in Wave 4, Stage 1 and 199 licensees in Wave 4, Stage 2 that 
hold call signs with sites located in, or adjacent to, FCC-defined border areas with Mexico and 
Canada that are affected by this extension.  As a result of the Second Report and Order that set 
forth the band plan for the Canadian border regions, the number of Wave 4 licensees will 
increase.  The development of the Mexican border area band plan thus remains a necessary 
milestone for successful completion of the reconfiguration program. 

During the extended negotiation periods, Wave 4 licensees affected by the border areas 
are not required to engage in planning or negotiation activities prior to receiving proposed 
replacement frequencies from the TA, although the FCC has encouraged them to engage in such 
activities to the extent that they are not frequency-dependent and would not result in unnecessary 
duplication of costs.12  If planning funding is required, licensees will need to submit a Request 
for Planning Funding to the TA and negotiate a PFA with Sprint Nextel.13  Licensees may submit 
an RFPF prior to receiving replacement frequencies.   

B. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to complete 
relocation of all non-Sprint Nextel, non-SouthernLINC Channels 1-120 incumbent licensees by 
December 26, 2007, with certain exceptions.14  The FCC required Sprint Nextel to file monthly 
reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.15  During the first 
quarter, Sprint Nextel filed reports on January 2, 2008, February 1, 2008, and March 3, 2008.  
Sprint Nextel also filed a report on April 1, 2008, in which it reported that it has cleared all non-
Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 42 NPSPAC 
regions (an increase of three regions since January 2, 2008) and that more than 95 percent of 
Stage 1 licensees have been retuned.16  Sprint Nextel reported that of the 14 remaining NPSPAC 
regions or U.S. Territories, 11 of these regions have three or fewer Channels 1-120 licensees that 
remain to be retuned.  In its March 3, 2008 report, Sprint Nextel announced that all of 
SouthernLINC’s 1-120 Channels were retuned to new channel assignments in the new ESMR-
band in the Southeastern U.S., leaving Sprint Nextel as the sole ESMR operator in Channels 1-

                                                 
12 See Wave 4 Extension Public Notice. 
13 For Wave 4, Stage 1 and 2 licensees that did not receive Frequency Proposal Reports by August 1, 2006, RFPF 
submissions (if necessary) will be due 45 days from the date of an FPR mailing to the licensee.  The RFPF deadline 
will be noted in the FPR cover letter. 
14 See Third Memorandum Opinion and Order at ¶¶ 20-21.  Excepted from this requirement are Wave 4, Stage 1 
border area licensees, Puerto Rico licensees, and Stage 1 licensees that also have NPSPAC facilities that have 
planned to relocate both their Channels 1-120 and NPSPAC facilities in Stage 2. 
15 See id. at ¶¶ 29-31.  The reports must include the following information:  (1) the number of licensees that have 
been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
16 See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55, at 
2  (filed Apr. 1, 2008). 
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120 in the five SouthernLINC-impacted NPSPAC regions.17  For Stage 2, Sprint Nextel’s April 
report provided a list of 167 NPSPAC licensees (up from 88 licensees as of January 2, 2008) that 
have agreed upon a date with Sprint Nextel by which Sprint Nextel will clear Channels 1-120 
and have established with Sprint Nextel a date certain for starting and completing their physical 
retuning work. 

C. 30-Month Benchmark 

The Report and Order established a 30-month benchmark for the 800 MHz band 
reconfiguration process and all systems must have commenced reconfiguration by this date.18  
Under the rebanding schedule, this 30-month date fell on December 26, 2007.  The FCC 
provided additional guidance regarding the 30-month benchmark in the Third Memorandum 
Opinion and Order.  Stage 2 licensees in compliance as of December 26, 2007 with the timelines 
set forth in the September 12, 2007 Public Notice for non-border area NPSPAC licensees were 
deemed to have met the 30-month benchmark.  The 30-month benchmark does not apply to 
Wave 4 licensees that have not received frequency assignments because their systems are in 
border regions affected by ongoing negotiations with Canada and Mexico.19 

In the Third Memorandum Opinion and Order, the FCC directed the TA to submit a 
report to the PSHSB regarding whether the 30-month benchmark has been met.20  The TA’s 
report, which was submitted on January 15, 2008, certified (1) whether all Stage 1 (Channel 1-
120 ) incumbent licensees in the non-border areas had met the 30-month benchmark and whether 
Stage 2 licensees that had received frequency assignments from the TA as of September 12, 2007 
had complied with the timelines set forth in the September 12, 2007 Public Notice.21  For Stage 1, 
the vast majority of non-border licensees had entered into FRAs and completed, or substantially 
completed, reconfiguration implementation.  The TA found 24 licensees that did not have signed 
FRAs as of December 26, 2007, indicating that they had not commenced  reconfiguration of their 
systems.  For Stage 2, the TA found that 86 Wave 1, 60 Wave 2, 115 Wave 3, and 21 Wave 4 
licensees did not complete planning and submit a cost estimate in accordance with the dates set 
forth in the September 12, 2007 Public Notice, including those licensees whose initial deadlines 
for submitting cost estimates are after December 26, 2007.  The report noted that, “[b]ased on the 
status of reconfiguration activities at the 30-month benchmark date, the TA anticipates that a 
significant number of NPSPAC licensees, and possibly a majority, will not have completed their 
reconfigurations by the scheduled June 26, 2008 completion date.”22  

                                                 
17 See Sprint Nextel, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket No. 02-55, at 
2 (filed Mar. 3, 2008). 
18 See Report and Order at ¶¶ 28, 214, 347; see also 47 C.F.R. 90.677(a). 
19 See Third Memorandum Opinion and Order at ¶ 33. 
20 See id. at ¶ 34. 
21  See Letter from B. Haan, 800 MHz Transition Administrator, LLC, to D. Furth, Federal Communications 
Commission, “30-Month Benchmark Report,” WT Docket No. 02-55, at 1 (Jan. 15, 2008). 
22 Id. at 2. 
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D. Requests for Waiver of June 26, 2008 Deadline 

On January 17, 2008, the FCC released a Public Notice establishing procedures and 
providing guidance to 800 MHz licensees regarding submission of requests for waiver of the 
June 26, 2008 deadline for completion of 800 MHz rebanding.  The FCC’s Public Notice stated 
that any “800 MHz non-border licensee that will require additional time past June 26, 2008 to 
complete rebanding must request a waiver of the deadline” from the PSHSB.23 

The TA developed a template Request for Waiver, which includes a Waiver Request 
Information Form, for licensees to use to provide this information.24  The FCC recommended 
that licensees use this template in preparing their requests and request only such time as is 
needed to complete reconfiguration. 

In the Public Notice, the FCC established deadlines, staggered by wave, for licensees to 
file requests for waiver.  If a licensee had not executed an FRA with Sprint Nextel by the 
applicable filing deadline, it should have filed a request for interim waiver.  

Waves 1 and 2 licensees filed requests for waiver during the first quarter.  171 Wave 1 
licensees and 119 Wave 2 licensees filed requests for waiver.  Approximately 47 percent of the 
Waves 1 and 2 licensees filing such requests had not completed FRA negotiations as of the filing 
deadline and therefore filed requests for “interim” waiver.  The remaining licensees have an 
executed FRA and filed standard requests for waiver.  Those licensees have requested various 
dates for completing their reconfiguration implementation, ranging from a few months to a few 
years beyond June 2008.  Licensees that have filed requests for waiver should continue to move 
forward expeditiously with their reconfiguration activities while the request is pending before the 
FCC. 

The TA has created a webpage that provides information on requests for waiver received 
by the TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/documents/waiver_requests.asp.  The following table contains 
information about the requests for waiver.  

Table 2: Requests for Waiver of the June 26, 2008 Deadline, as of April 25, 2008 
Wave Total Number of Requests Interim Standard 

1 171 73 98 
2 119 63 56 
3 175 119 56 
4 35 21 14 

Total Requests 500   
 

                                                 
23 See January 17, 2008 Public Notice at 1. 
24 The template is available on the TA’s website at http://www.800TA.org/content/documents/rebanding_deadline_ 
extension_process.asp. 
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II. STAGE 1: CHANNELS 1-120 

This section of the Quarterly Progress Report summarizes the status of negotiations and 
reconfiguration implementation for Stage 1 licensees.  Stage 1 licensees are primarily 
commercial, conventional systems that must be cleared from Channels 1-120 before Public 
Safety systems operating on NPSPAC channels (Stage 2) can be reconfigured.  Significant 
progress has been made to date in the negotiation of FRAs for Stage 1 licensees as well as in the 
clearing of Channels 1-120.  

A. Planning Funding 

Many Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements with Sprint Nextel.  As of March 31, 2008, 62 PFAs, 
with a total contract value of $10.0 million, were submitted to the TA for Stage 1 licensees. 

B. Negotiations 

The negotiation of Stage 1 FRAs is virtually completed with the exception of border area 
licensees.  As shown in the table below, as of March 31, 2008, 906 FRAs (98 percent) have been 
submitted to the TA out of the 922 FRAs anticipated for Stage 1 licensees in all waves.25  The 
contract value of the FRAs submitted to the TA, including amendments, totals $71.6 million.  
There were 48 NPSPAC regions where 100 percent of FRAs were approved by the TA as of 
March 31, 2008.  As of March 31, 2008, the remaining FRAs to be negotiated in Stage 1 were in 
mediation, involve Economic Area (“EA”) licenses, or involve licensees affected by the 
international border areas that did not enter into mediation and were deferred pending the 
availability of revised border area band plans.  The table below illustrates the percentage of 
approved Stage 1 FRAs and provides a summary of FRA milestones statistics by wave.  

                                                 
25 The estimate of total FRAs does not include FRAs for licensees affected by the international border areas where 
revised border area band plans are still being developed. 
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Table 3: Status of Reconfiguration for Licensees in Channels 1-120 as of March 31, 2008 
(milestones achieved by number of FRAs)26 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 357 354 354 99% 346 97% 272 269 73% 
Wave 2 206 206 206 100% 203 99% 172 171 83% 
Wave 3 249 240 239 96% 212 85% 160 156 63% 
Wave 4 110 106 106 96% 101 92% 57 56 51% 
Total 922 906 905 98% 862 93% 661 652 71% 
* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  
 

A summary of site-specific (non-EA) Channels 1-120 call sign milestone statistics is 
presented in Appendix 2.  Appendices 1 and 2 provide information in summary form about 
reconfiguration status for Channels 1-120 licensees as of March 31, 2008. 

In all of Stage 1, there were a total of 10 mediation dockets (or “cases”) pending as of 
March 31, 2008 out of the 487 mediation dockets opened for Stage 1 licensees.  This includes 
one mediation docket in Wave 1, two in Wave 3, and seven in Wave 4.27  A total of five Stage 1 
mediation dockets were resolved during the first quarter.  The pending mediation dockets fall 
into one of the following categories:  (1) the mediation resulted in a PFA with an FRA still to be 
negotiated upon the completion of the planning contemplated by the PFA; or (2) the parties 
reached agreement, but had not yet executed an FRA.  As of March 31, 2008, only 3.5 percent of 
Stage 1 mediations had been referred to the FCC for de novo review, many of which were settled 
by the parties prior to a decision by the FCC. 

Wave 4, Stage 1 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
TA pending the availability of revised border area band plans.  As noted in Section I.A.2. of this 
report, the FCC issued a Public Notice on March 31, 2008, which modified the schedule for such 

                                                 
26 Sprint Nextel is the data source for columns 2 and 6.  The total number of FRAs can change based on how Sprint 
Nextel structures various agreements with licensees.  All FRAs covering the reconfiguration of EA licenses are 
reported in Stage 1 data; therefore the Stage 2 reporting includes only Public Safety licensees with either NPSPAC 
frequencies or Expansion Band frequencies not included as part of a Stage 1 FRA.  The TA has received and 
approved seven FRAs that have included EA licenses.  
27 The remaining mediation dockets in Wave 4 include several Wave 3, Stage 1 licensees whose Gulf Coast Wave 
Change Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration 
implementation being moved to Wave 4, Stage 1. 
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licensees.28  There are 201 potential Stage 1 licensees in Wave 4, Stage 1 that hold call signs 
with sites located in, or adjacent to, FCC-defined border areas that are affected by this 
extension.29  In addition, the FCC issued the Second Report and Order on May 9, 2008 that 
established the reconfigured band plan for the Canadian border regions. 

C. Reconfiguration Implementation Progress  

Parties have made good progress in physically clearing Channels 1-120, which is a 
necessary prerequisite for Public Safety to begin its reconfiguration of NPSPAC channels.  The 
TA generally measures the status of Stage 1 reconfiguration implementation progress in two 
ways:  (1) clearing as a percentage of Stage 1 FRAs that Sprint Nextel has entered into with 
Channel 1-120 licensees; and (2) the percentage of Stage 1 call signs that Sprint Nextel reports 
as being cleared by licensees. 

As shown in Table 3 above, as of March 31, 2008, Sprint Nextel is reporting that physical 
reconfiguration is complete for 93 percent of non-border Channels 1-120 FRAs (an increase 
from 92 percent as of December 31, 2007). 

As of March 31, 2008, approximately 62.9 percent (up from 61.9 percent as of December 
31, 2007) of the Stage 1 site-specific call signs were reported by Sprint Nextel as being cleared 
by licensees.  The difference between the numbers by percentages of call signs compared to the 
numbers by percentages of FRAs is because the FRA statistics do not include agreements in 
border areas, while the call sign statistics do include call signs in border areas.30  Progress during 
the first quarter included two additional NPSPAC regions – Region 37: South Carolina and 
Region 54: Southern Lake Michigan (Great Lakes including WI, IL, and IN) – reaching 100 
percent reporting clear.  As of March 31, 2008, there were 29 NPSPAC regions that reported 100 
percent clear. 

Viewed from a geographic perspective, Map 1 below shows the progress of clearing 
Channels 1-120 to allow relocation of the NPSPAC band, with significant progress in all areas of 
the country outside the areas affected by international borders. 

                                                 
28 See Wave 4 Extension Public Notice. 
29 This includes approximately 80 licensees with systems entirely within a border area; 48 licensees with systems 
both inside and adjacent to a border area; and 73 licensees with systems adjacent to border areas and close enough to 
be affected. 
30 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
March 31, 200831 

 

Data from reconfigurations to date indicate that it is taking Channels 1-120 licensees an 
average of approximately 129 calendar days to get from approval by the TA of their FRA to 
reporting clearing of their Channels 1-120 frequencies.32 

There have been some disputes arising out of the implementation of Stage 1 FRAs that 
have resulted in the parties turning to the mediation process for assistance.  The TA opened a 
total of 20 mediations to resolve disputes arising out of the implementation of FRAs involving 
Stage 1 licensees, 18 of which had been resolved as of March 31, 2008. 

                                                 
31 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
32 During that time period, FCC applications are being filed and granted to add replacement channels to the licenses 
of the incumbent licensee, Sprint Nextel is clearing the replacement channels to which the licensee is moving, and 
the licensee is implementing its reconfiguration plan in accordance with its FRA. 
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III. STAGE 2: NPSPAC AND PUBLIC SAFETY EXPANSION BAND 

This section provides a summary of progress during the first quarter of 2008 for Stage 2 
(NPSPAC and Public Safety Expansion Band) licensees.  Planning, negotiations, and 
reconfiguration implementation for Stage 2 reconfigurations are usually more challenging and 
time consuming than Stage 1 reconfigurations because systems and FRAs for Stage 2 licensees 
are generally larger and more complex.  Approximately 96 percent of all Stage 2 licensees did 
not execute PFAs and/or FRAs with Sprint Nextel during the allotted negotiation periods and 
entered mediation to complete the negotiation phase. 

A. Planning and Planning Funding 

Although most Channel 1-120 licensees did not require planning funding, nearly half of 
NPSPAC licensees have sought such funding and have negotiated Planning Funding Agreements.  
The additional steps of negotiating a PFA with Sprint Nextel and completing the planning 
process prior to negotiating an FRA have significantly extended the reconfiguration process for 
many NPSPAC licensees and on average have consumed approximately ten months – four 
months to negotiate the PFA and six months to complete the planning and prepare a 
reconfiguration cost estimate.  A large number of Stage 2 licensees in mediation entered into 
PFAs, and the TA has provided flexibility in the mediation process to complete planning so long 
as progress continues to be made.  

During the first quarter of 2008, parties completed negotiations on five additional Stage 2 
PFAs.  As shown in the table below, as of March 31, 2008, 431 PFAs for Stage 2 licensees had 
been submitted to the TA.  The contract value of the submitted PFAs totals $74.4 million. 

Table 4: Number and Dollar Value of Stage 2 PFAs, as of March 31, 2008 
PFAs Submitted to TA PFAs Approved by TA Wave 

# Dollar Value # Dollar Value 
Wave 1 146 $31,426,526 146  $31,426,526 
Wave 2 111 $13,685,427 111 $13,685,427 
Wave 3 145 $23,930,952 145 $23,930,952 
Wave 4 29 $5,317,022 29 $5,317,022 
Total 431 $74,359,927  431 $74,359,927 

 
B. Negotiations 

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees.  During 
the first quarter of 2008, parties completed negotiations on 70 additional Stage 2 FRAs.  As 
shown in the table below, as of March 31, 2008, 558 FRAs (63 percent) have been submitted to 
the TA out of the 868 FRAs anticipated for non-border Stage 2 licensees in all waves.33  The 
contract value of these FRAs, including amendments, totals $241.1 million. 

                                                 
33 This total includes reconfiguration of Public Safety Expansion Band licensees.  This total does not include FRAs 
for licensees located in, or affected by, the border areas that have not yet received replacement frequency proposals. 
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Table 5: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of March 31, 2008 (milestones achieved by number of FRAs)34 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 350 263 256 73% 64 18% 14 14 4% 
Wave 2 229 167 160 70% 56 24% 10 10 4% 
Wave 3 234 101 98 42% 13 5% 5 5 2% 
Wave 4 55 27 27 49% 3 6% 1 1 2% 
Total 868 558 541 62% 136 16% 30 30 3% 
* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  
 

A summary of Stage 2 call sign milestone statistics is presented in the table below.35 

                                                 
34 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
35 The differences between the numbers by percentages of call signs compared to the numbers by percentages of 
FRAs largely reflect the size and complexity of the systems that remain in the mediation process.  Simply put, the 
remaining Stage 2 FRAs involve systems with a greater number of call signs compared to those for which the parties 
have been able to reach agreement.  In addition, the FRA statistics in Table 5 do not include all deals in border areas, 
while the call sign statistics in Table 6 do include all call signs in border areas. 
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Table 6: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of March 31, 2008 (milestones achieved by number of call signs) 

FRA Negotiations and Approval Reconfiguration Implementation 
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Wave 1 2181 1583 1054 48% 101 5% 22 22 1% 
Wave 2 912 391 364 40% 74 8% 12 12 1% 
Wave 3 1098 224 194 18% 30 3% 10 8 1% 
Wave 4 1828 341 185 10% 10 0.5% 8 8 0% 
Total 6019 2539 1797 30% 215 4% 52 50 1% 

* Includes call signs in the FCC-defined international border areas. 

Appendices 2 and 3 provide information in summary form about the status of 
negotiations for Stage 2 licensees as of March 31, 2008. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of March 31, 2008, only 4.7 percent of Stage 2 mediations had been 
referred to the FCC for de novo review, many of which were settled by the parties prior to a 
decision by the FCC. 

1. Wave 1, Stage 2  

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 350 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 5, as of March 31, 2008, approximately 73 percent of the FRAs expected for Wave 1, 
Stage 2 have been approved by the TA. 

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of March 31, 
2008, of the 331 mediation dockets opened for Wave 1, Stage 2 licensees, 250 mediation dockets 
had been resolved (an increase from 230 resolved as of December 31, 2007).  The parties in 67 
mediations had negotiated PFAs and were in various stages of planning; 11 of these had reached 
agreement but had not yet executed FRAs.  Four mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review, and five were in the 
process of negotiating PFAs or FRAs or being appealed following de novo review by the FCC. 

2. Wave 2, Stage 2  

As shown in Table 5, as of March 31, 2008, approximately 70 percent of the FRAs 
expected for Wave 2, Stage 2 have been approved by the TA. 



  Quarterly Progress Report  
  for the Quarter Ended March 31st, 2008 
 

17 
 

The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of March 31, 2008, 
of the 230 mediation dockets opened for Wave 2, Stage 2 licensees, 172 mediation dockets had 
been resolved (an increase from 140 resolved as of December 31, 2007).  The parties in 57 
mediations had negotiated PFAs and were in various stages of planning; 21 of these had reached 
agreement but had not yet executed FRAs.  One mediation docket was in the process of 
negotiating an FRA following de novo review by the FCC. 

3. Wave 3, Stage 2  

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.36  As 
shown in Table 5, as of March 31, 2008, approximately 42 percent of the FRAs expected for 
Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of March 31, 2008, of 
the 262 mediation dockets opened for Wave 3, Stage 2 licensees, 123 mediation dockets had 
been resolved (an increase from 102 resolved as of December 31, 2007).37  The parties in 134 
mediations had negotiated PFAs and were in various stages of planning; 33 had reached 
agreement but had not yet executed FRAs.  In addition, the parties in one mediation docket had 
reached agreement on terms but not yet executed an FRA.  No mediations were referred to the 
FCC for de novo review. 

4. Wave 4, Stage 2  

As shown in Table 5, as of March 31, 2008, approximately 49 percent of the non-border 
area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of March 31, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 licensees, 
36 mediation dockets had been resolved (an increase from 26 resolved as of December 31, 2007).  
The parties in 20 mediations had negotiated PFAs and were in various stages of planning; three 
had reached agreement but had not yet executed FRAs.  In addition, the parties in three 
mediation dockets had reached agreement on terms but not yet executed their PFAs or FRAs.  
No mediations were referred to the FCC for de novo review. 

Wave 4, Stage 2 licensees with systems located in, or affected by, the international border 
areas with Mexico and Canada have not yet received replacement frequency proposals from the 
TA pending the availability of revised border area band plans.  As noted in Section I.A.2. of this 
report, the FCC issued a Public Notice on March 31, 2008, which modified the schedule for such 

                                                 
36 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
37 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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licensees.38  There are 199 licensees in Wave 4, Stage 2 that hold call signs with sites located in, 
or adjacent to, FCC-defined border areas that are affected by this extension.  In addition, the 
FCC issued the Second Report and Order on May 9, 2008 that established the reconfigured band 
plan for the Canadian border regions. 

C. Reconfiguration Implementation 

NPSPAC reconfiguration, often with complex system designs and interoperability 
requirements among numerous licensees in a region, will require more time and coordination 
than was needed for Channels 1-120 reconfiguration.  While many NPSPAC FRAs have been 
approved by the TA, reconfiguration implementation is still getting underway for NPSPAC 
licensees.  A number of NPSPAC licensees are moving forward with, and in some cases 
completing, their implementation activities and are helping to define an implementation 
framework that can serve as a model for other NPSPAC licensees.  As of March 31, 2008, there 
were 136 FRAs where Stage 2 licensees had completed the transition to their new channels, 
including 73 FRAs for NPSPAC licensees.  Map 2 graphically depicts a geographic perspective 
of NPSPAC reconfiguration progress, as of March 31, 2008, by licensed NPSPAC locations. 

                                                 
38 See Wave 4 Extension Public Notice. 
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of March 
31, 200839 

 
Many of the Public Safety systems that have completed reconfiguration are in the 

Expansion Band.  For Public Safety systems operating in the Expansion Band that do not also 
include NPSPAC frequencies, parties are negotiating fixed schedules for and proceeding with 
reconfiguration implementation.  As of March 31, 2008, 89 licensees in the Expansion Band 
have completed reconfiguration of their frequencies, and an additional 117 licensees have an 
executed FRA and, to the extent they are not also NPSPAC licensees, are proceeding with 
reconfiguration.40  Map 3 below shows the progress of reconfiguration in the Expansion Band. 

                                                 
39 The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not 
reach 100 percent until revised border area band plans are available.  Locations on Special Temporary Authorization 
(“STA”) call signs are only shown if they are included in an approved FRA. 
40  Seven of the 89 licensees in the Expansion Band also cleared NPSPAC frequencies as part of their 
reconfiguration. 
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Map 3: Public Safety Expansion Band Locations and Reconfiguration Status,  
by NPSPAC Region as of March 31, 200841 

 
Many of the licensees in the expanded ESMR band in the southeastern United States are 

Public Safety entities.  Appendix 2 contains a map showing progress in clearing the Southeast 
ESMR band.  Many of the Southeast ESMR band licensees requested that FRA negotiation and 
reconfiguration implementation be done in conjunction with related NPSPAC frequencies in 
Stage 2. 

1. Reconfiguration of Subscriber Equipment 

A key component of furthering rebanding progress is the reconfiguration of subscriber 
equipment.  In March 2007, the TA made available to licensees the Subscriber Equipment 
Deployment initiative, an option to obtain replacement subscriber equipment and related 
software and services in advance of completing all cost negotiations.  SED is intended to enable 

                                                 
41 Call signs for Public Safety entities with locations in the FCC defined border areas with frequencies that fall 
between 860 and 861 MHz are included.  As the border area band plans are finalized these locations may be 
dropped.  The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available. 
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licensees to proceed with subscriber equipment-related activities in parallel with completion of 
negotiations for infrastructure costs and timing. 

In the first quarter of 2008, an additional 2 licensees submitted SED Requests covering 
slightly fewer than 800 subscriber units.  As of March 31, 2008, a total of 25 licensees have 
submitted SED Requests covering more than 85,000 subscriber units.  When the parties conclude 
the negotiations regarding the SED Request, an agreement is submitted to the TA as a 
“subscriber equipment FRA.”42  As of March 31, 2008, a total of 18 subscriber equipment FRAs, 
covering more than 62,000 subscriber units, have been submitted to the TA.  Some of these 
NPSPAC licensees have made significant progress in retuning or replacing subscriber equipment 
and thousands of radios have already been retuned or replaced.  Given the number of licensees 
that are still in the planning phase, the TA believes this figure should be much higher and that 
many licensees are not availing themselves of the opportunity to expedite the reconfiguration of 
their subscriber equipment.  Many licensees can and should immediately begin subscriber 
equipment deployment activities under the SED program prior to execution of an FRA. 

2. Implementation Planning Sessions 

During the quarter ended March 31, 2008, the TA continued conducting Implementation 
Planning Sessions to identify and finalize reconfiguration implementation schedules among 
NPSPAC licensees in a given region of the country.  These sessions facilitate joint planning 
between licensees and vendors at a regional level, enable licensee timeframes and 
interdependencies to be understood in aggregate, and provide a framework for the coordination 
among interdependent parties.  This is particularly important as many NPSPAC FRAs did not 
contain firm implementation dates. 

In the first quarter of 2008, the TA conducted IPS in Region 49: Texas – Central (Austin 
Area), Region 40: Texas (Central and Northeast), and New Jersey (Region 28 – Session 1).  In 
May 2008, the TA conducted a session in Region 51: Texas – East (Houston Area).  The 
licensees in attendance were in different stages of reconfiguration – some with completed FRAs 
and others still in planning and in mediation – in order to ensure all scheduling factors were 
considered.   

During the meetings, the TA worked with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  The key building blocks for developing these schedules were the 
licensees’ individual reconfiguration timelines, including the schedule for Sprint Nextel to clear 
replacement frequencies.  These sessions provided insight into risks and dependencies unique to 
those specific regions.   

Over the next few months, the TA will be conducting IPS for the following regions: 
Region 10: Georgia and Region 34: Oklahoma.  In some cases, multiple sessions may be held 

                                                 
42 The number of subscriber units covered by any SED Request may differ from the number of subscriber units 
covered in the resulting FRA due to agreements reached by the parties. 
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within a region to cover all licensees.  Other groups will be scheduled as FRAs are negotiated 
and appropriate planning activities draw to a close. 

3. Implementation Disputes 

There have been disputes involving Stage 2 licensees unrelated to the negotiation of 
FRAs that have resulted in the parties turning to the mediation process for assistance.  The TA 
opened a total of two mediations to resolve such disputes, both of which had been resolved as of 
March 31, 2008. 
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IV. KEY RECONFIGURATION DATA   

This section of the Quarterly Progress Report summarizes key reconfiguration data for 
the quarter ended March 31, 2008. 

A. Licenses to Be Reconfigured 

The table below provides the TA’s analysis of the current population of call signs per 
wave.  The primary source of this data is the FCC’s Universal Licensing System (“ULS”) 
database, with geographical augmentation by the TA to determine NPSPAC region and other 
reconfiguration-specific information.  This data defines the population of licenses that need to be 
reconfigured, and is updated to reflect changes made to the ULS database.43 

Table 7: Current Population of Call Signs, Per Wave44 

Channels 
1-120 

Public Safety 
Expansion 

Band 
NPSPAC Southeast 

ESMR Band Total 
Wave 

Number of Call Signs 

Wave 1 805 324 1857 0 2986 
Wave 2 480 177 735 7 1399 
Wave 345 573 203 895 238 1909 
Wave 446 902 301 1527 0 2730 
TOTAL 2760 1005 5014 245 9024 

 
Assumptions 

The TA has made certain assumptions regarding the population of licenses to be 
reconfigured.  First, for spectrum planning purposes, unless notified otherwise, the TA has 
assumed that all Public Safety licensees with regular licenses in the Expansion Band granted 
prior to the end of the Stage 1 freeze for the relevant Wave would relocate.  The number of call 
signs to be reconfigured has decreased to the extent that the TA receives elections from Public 
Safety incumbent licensees opting not to reconfigure.  Through March 31, 2008, the TA received 

                                                 
43 The table includes site-specific (non-EA) call signs with primary fixed locations above 851 MHz, and – as of the 
second quarter of 2007 – all NPSPAC call signs, including STAs and licenses without fixed locations (e.g., mobile-
only authorizations).  It does not include Sprint Nextel or SouthernLINC call signs.  There are a number of ancillary 
call signs licensed in the 806-821 MHz (non-NPSPAC) range – for instance call signs with mobile frequencies 
related to reconfiguring base stations on different call signs –  that are not included in the counts but will, however, 
be reconfigured in association with related call signs that are included in the counts.  See Appendix 5 for more 
detailed data. 
44 The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and 
Mexico. 
45 By June 30, 2006, the TA had received and approved requests to defer 38 Channels 1-120 call signs to Wave 4 
from licensees in the Hurricane Katrina affected region.  These call signs are still counted in the Wave 3 data. 
46 Certain Public Safety call signs in the border areas are counted as Expansion Band herein.  This is likely to change 
as the border area band plans are finalized. 
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246 Expansion Band Election filings from Public Safety licensees electing to remain in the 
Expansion Band. 47   Second, mobile-only systems and other secondary licenses (itinerant, 
demonstration, and temporary) are not generally being reconfigured in bands other than the 
NPSPAC channels. 48  Third, the call sign figures in this report include only active call signs.  
The current population of call signs will be reduced by any call signs that cancel without an FRA; 
it will also be increased for new call signs granted from FCC license reinstatements or pending 
applications filed prior to the commencement of an application freeze related to reconfiguration.  
Fourth, the data includes call signs in the FCC-defined international border areas adjacent to 
Canada and Mexico.  In these areas the calls signs are defined based on the standard U.S. band 
plan; the data may change once revised border area band plans are available.  Finally, the TA and 
Sprint Nextel have jointly defined milestones to track the status of ongoing reconfiguration 
activities at the licensee level.  

B. Frequency Proposals 

Because of the international border area band plans still under negotiation with Canada 
and Mexico as of March 31, 2008, Frequency Proposal Reports were sent only to Wave 4 
licensees with systems located far enough away from the border so as not to be affected by 
revised border area band plans.  Wave 4 licensees with systems located in, or affected by, the 
international border areas with Mexico and Canada had not yet received FPRs from the TA as of 
March 31, 2008 pending the availability of revised border area band plans.  As additional call 
signs are granted for pending applications, for STAs at the request of licensees, or because of 
additional analysis of border area clearing options, FPRs will be sent in periodic batches.  FPRs 
for STAs with NPSPAC frequencies are sent upon licensee request. 

Table 8: Total Frequencies Analyzed and Proposed by Wave, as of March 31, 2008 
Wave Stage 1 and Expansion 

Band Frequencies NPSPAC Frequencies 

Wave 1 4,147 29,182 
Wave 2 2,061 11,533 
Wave 3 3,975 18,910 
Wave 4 944 1,092 
Total 11,127 60,717 
Additions this Quarter 79 708 

 
The TA has sent 1,133 FPRs for Public Safety Expansion Band call signs in Waves 1-4.  

Although Public Safety licensees may elect to remain on their current channels, for planning 

                                                 
47 A list of entities that submitted Expansion Band Election filings as of March 31, 2008 appears in Appendix 4.  
The TA has granted license requests for rescission of fourteen of these elections. 
48  On December 20, 2006, the FCC issued guidance regarding the treatment of STA licenses within the 
reconfiguration process.  The TA is continually assessing which licensees and call signs are affected by this 
guidance and updates call sign, FPR, and related data as necessary as it is determined which STA call signs are 
affected by reconfiguration.  The data is most likely to change for NPSPAC call signs, where significant numbers of 
STAs are being filed for and granted. 
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purposes, new frequency proposals were prepared for all relevant call signs.49  Most of these 
Expansion Band frequencies will be reconfigured within the same timeframe as the NPSPAC 
channels since many of the Expansion Band licensees are also associated with NPSPAC 
networks.  

For each Wave, there were FPRs for certain call signs that were not generated or have 
been delayed as of March 31, 2008.  The primary reasons for this are:  (1) the call sign is 
licensed in the FCC-defined border area; (2) the call sign is affected by the border areas and 
frequency planning must be done in conjunction with the yet-to-be determined specialized border 
area band plans; or (3) the licensee negotiated an FRA ahead of its wave and the reconfiguration 
process is already underway.  Delays in sending certain individual FPRs have not materially 
impacted the progress of reconfiguration.  Generally, the delay in providing an FPR is indicative 
of a larger issue that needs to be resolved.  Once that issue is resolved, the FPR can be sent and 
the licensee can move on quickly with the process. 

C. Frequency Reconfiguration Agreement Review 

1. Stage 1 

The table below provides an overview of the elapsed time required by the TA to review 
and approve Channels 1-120 FRAs submitted to the TA. 

Table 9: TA FRA Review Timeframes (in Business Days) for Approval of Stage 1 
(Channels 1-120) FRAs  

1-5 Days 
from Receipt 

6-10 Days 
from Receipt 

11-15 Days 
from Receipt 

16-20 Days 
from Receipt 

21 Days or 
More from 

Receipt 
TOTAL 

Wave 

Number of Frequency Reconfiguration Agreements 

Wave 1 293 48 13 0 0 354 
Wave 2 168 35 2 1 0 206 
Wave 3 217 18 4 0 0 239 
Wave 4 102 3 1 0 0 106 
Total 780 104 20 1* 0 905 
* FRA required coordination with the FCC to ensure licensee’s requests were in compliance with the Report and Order. 
 

The table below illustrates the TA’s time to review Channels 1-120 FRAs compared to 
service level targets, on a percentage basis. 

Table 10: TA Stage 1 FRA Review Performance vs. Service Level Targets 
Time to Review Within 5 business days Within 10 business days Within 15 business days 

Service Levels 80% 95% 100% 
TA's Performance 86% 98% 100% 
 

                                                 
49 As of March 31, 2008, Public Safety licensees had filed elections not to reconfigure for 447 call signs. 
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Additional information regarding the status of FRA review for Channels 1-120 (on a per 
wave, per region basis) can be found in Appendix 6.   

2. Stage 2 

Relative to Stage 1 FRAs, Stage 2 FRAs generally include more complex 
reconfigurations and associated cost estimates.  The table below provides an overview of the 
elapsed time required by the TA to review and approve Stage 2 FRAs submitted to the TA. 

Table 11: TA FRA Review Timeframes (in Business Days) for Approval of Stage 2 
(NPSPAC and Public Safety Expansion Band) FRAs  

1-5 Days 
from Receipt 

6-10 Days 
from Receipt 

11-15 Days 
from Receipt 

16-20 Days 
from Receipt 

21 Days or 
More from 

Receipt 
TOTAL 

Wave 

Number of Frequency Reconfiguration Agreements 

Wave 1 223 28 5 0 0 256 
Wave 2 143 14 3 0 0 160 
Wave 3 83 15 0 0 0 98 
Wave 4 25 2 0 0 0 27 
Total 474 59 8 0 0 541 

 
The table below illustrates the TA’s time to review Stage 2 FRAs on a percentage basis. 
 

Table 12: TA Stage 2 FRA Review Performance 
Time to Review Within 5 business days Within 10 business days Within 15 business days 

Service Levels 80% 95% 100% 
TA's Performance 88% 99% 100% 
 

Additional information regarding the status of FRA review for Stage 2 (on a per wave, 
per region basis) can be found in Appendix 7. 

Although the TA continues to meet its service level goals for reviewing FRAs, 
approximately 36 percent of the Stage 2 FRAs approved during the first quarter required the 
issuance of a Request for Information (“RFI”).  In some cases, multiple RFIs were required to 
resolve deficient items, thereby delaying TA review.  Examples of the types of missing 
information include: 

• Lack of or insufficient details associated with the reconfiguration costs, travel costs, 
and Project Management, Legal, or Engineering Consulting services and the 
associated costs identified in the FRA;  

• Inconsistencies between payment terms identified in an FRA and Sprint Nextel’s 
supporting back office system;  

• Modifications to standard FRA contract terms and conditions; and 
• Incomplete or erroneous FRA schedules regarding frequencies or call signs.  
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D. FCC Reconfiguration Applications 

The TA has worked with FCC staff to define and implement data transfers to authenticate 
applications related to reconfiguration.  The table below summarizes the status of reconfiguration 
applications for site-specific call signs submitted to the FCC through March 31, 2008. 

Table 13: Reconfiguration FCC Application Milestones for Channels 1-120 Call Signs as of 
March 31, 200850  

Updated 
Population 

as of 
3/31/2008 

Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC 

Call Signs with 
Reconfiguration 

Applications 
Granted 

Call Signs with 
Surrender 

Applications 
Submitted to 

FCC51 

Call Signs with 
Surrender 

Applications 
Granted Wave 

  Number of Call Signs 

Wave 1 805 747 747 731 668 
Wave 2 480 435 435 453 438 
Wave 3 573 418 418 378 293 
Wave 4 902 170 170 163 152 
TOTAL 2760 1770 1770 1725 1551 

 
The procedure developed by the TA together with the FCC and Sprint Nextel for 

processing reconfiguration related applications continues to function well.  For Private Mobile 
Radio Service (“PMRS”) applications that do not require public notice, the average time from 
filing to grant remained at 7.7 calendar days to add new frequencies.  Applications to delete 
reconfigured PMRS channels are being granted in an average of 12.1 days.   

Applications for non-EA Specialized Mobile Radio (“SMR”) systems that may require a 
30-day public notice are being granted, on average, in 49.1 calendar days to add new frequencies.  
Applications to delete reconfigured SMR channels are being granted in an average of 19.1 days. 

During the first quarter, the TA worked with the PSHSB and the FCC’s Gettysburg 
Office to further the process of modifying EA licenses affected by reconfiguration.  

Appendix 5 contains additional information regarding the TA’s FCC reconfiguration 
application milestones (on a per region basis) as of March 31, 2008. 

E. Status of Reconfiguration Completion Certifications (Closing) 

As of March 31, 2008, the TA had received 21 PFA Completion Certifications and had 
reviewed and certified 18 PFAs as complete.  

                                                 
50 The data in the table includes call signs in the FCC-defined international border areas adjacent to Canada and 
Mexico. 
51 Some FRAs stipulate that certain call signs are to be cancelled rather than reconfigured.  Such cancellations are 
considered surrender applications for the purpose of this analysis.  It is possible therefore that there will be more 
Surrender Applications than Reconfiguration Applications for one or more waves. 
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During the first quarter of 2008, an additional 37 FRA Completion Certifications52 were 
submitted to the TA, raising the total number received by the TA to 691.  Of these, the TA had 
reviewed and certified 682 FRAs as complete,53 with the remaining nine under review as of 
March 31, 2008.  Appendix 8 contains a summary of deals that have closed as of March 31, 2008.  

Sprint Nextel has provided the TA with the following data that describes the status of 
deals in terms of numbers of FRAs in each stage of the contract closing process as of March 31, 
2008. 

Table 14: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)54 

Status of FRAs Number
Closed FRAs 682 
FRAs Pending TA Completion Certification Review 9 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 18 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 30 
Sprint Nextel Preparation of Completion Certificates 16 
Total FRAs in the Sprint Nextel Closing Process 64 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 28 
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 108 
Sprint Nextel Preparing Request for Receipt Letter 16 
Total FRAs in the Actual Cost Reconciliation Process 152 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

16 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

67 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

8 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 91 
Total FRAs for which physical reconfiguration is complete 998 
 

The TA has observed significant lags between completing physical reconfiguration and 
completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 6.8 months as of March 31, 2008 (compared to 6.4 months for the period 
ending December 31, 2007).  For FRAs that have not yet closed, the average outstanding elapsed 
time from completion of the physical reconfiguration as of March 31, 2008 is 11.7 months 
(compared to 11.1 months as of December 31, 2007).  

                                                 
52 From this point forward all subsequent information is related to FRA Completion Certifications only.  
53 Of these, 652 were for Stage 1 licensees and 30 were for Stage 2 licensees. 
54 Sprint Nextel is the data source for this table. 
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As of March 31, 2008, the major area of delay was the Actual Cost Reconciliation 
Process which accounts for 50 percent of the FRAs that have completed the physical 
reconfiguration but are not yet closed.  Of the 152 FRAs in the Actual Cost Reconciliation 
Process, 133 (88 percent) of the FRAs have been in this same stage for three months or longer.  
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost 
Reconciliation Stage is listed in the table below. 

Table 15: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 
completion of physical reconfiguration but prior to closing)55 

Outstanding for Number of FRAs Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 19 12% 
3 to 6 Months 12 8% 
6 to 9 Months 18 12% 

9 to 12 Months 83 55% 
12 Months or Longer 20 13% 

 
The average time to complete the Actual Cost Reconciliation under an FRA once the 

physical reconfiguration was completed continues to be influenced by delays in processing 
Change Notices by the incumbent licensee and Sprint Nextel and delays in incumbent licensees 
submitting to Sprint Nextel complete, accurate, and/or timely information required for the Actual 
Cost Reconciliation to substantiate Actual Costs incurred as well as Sprint Nextel delays in 
administering the Actual Cost Reconciliation Process.  The TA will continue to monitor the 
closing process. 

                                                 
55 Sprint Nextel is the data source for this table. 
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V. COMMUNICATIONS WITH STAKEHOLDERS   

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

A. Stakeholder Inquiries   

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
During the first quarter, the TA received a total of 3,841 inquiries to the Contact Center (734 in 
January 2008; 1,288 in February 2008; 1,819 in March 2008).  Access to the Contact Center is 
critically important to ensure that licensees and other stakeholders are able to obtain information 
to prepare for and implement the reconfiguration of their system(s). 

B. TA-Produced Materials and the TA’s Website    

During the first quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, press 
releases, direct mailings, and other materials as listed below.  Many of these items are posted on 
the TA’s website (www.800TA.org). 

• Requests for Waivers of the June 26, 2008 Deadline – Published new Requests for 
Waiver and List of Requests for Waiver Web pages, which included FAQs, standard 
and interim waiver request templates, filing guidance, and the Waiver Lookup tools. 

• Updates to FCC Orders and FCC Public Notices Web pages – Uploaded new Orders 
and Public Notices to the website as they were published by the FCC.  

• Schedule and Freeze Date Graphic – Based on the recent extensions of the mandatory 
negotiation period and the application freeze dates for Wave 4, Stages 1 and 2 border 
area licensees, the TA updated all relevant information on the TA’s website and in 
print materials to reflect the extensions. 

• Webinars – Posted presentation slides and recordings from the two IPS Webinar 
sessions held in February 2008. 

• Email campaigns – Released six email campaigns relating to reconfiguration 
guidance and recent FCC Public Notices and Orders resulting in over 580 views.   

 
These new or modified materials, in addition to materials previously published, are 

intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 
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The TA issued the following press releases during the first quarter:  

• “Requests for Waiver of June 26, 2008 Deadline” (January 18, 2008) 
• “TA Unveils New Implementation Section on 800 MHz Web site” (February 6, 2008) 

 
During the first quarter, the TA also submitted written articles to various Public Safety 

communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

In the first quarter, the TA also reached out to a number of licensees through various 
mailings.  Throughout this period, the TA mailed STA freeze and STA mediation notices.  In 
addition, the TA mailed several Review Rights – Request for Information letters to selected 
incumbents.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  The 
TA’s listserv feature – TA Alerts – allows website visitors to sign up to receive emails from the 
TA with the latest updates and news and has 301 active subscribers to date, an increase of about 
12 percent from the previous quarter.  During the first quarter, updates were made to the TA’s 
website to post and advertise new and updated TA-produced materials and FCC Public Notices 
and Orders.  The TA’s website received an estimated 7,607 visits during the first quarter of 2008, 
an increase of approximately 18 percent over the 6,404 visits in the fourth quarter of 2007.56 

C. Outreach Events and TA-Sponsored Education and Training 

1. Meetings and Conferences   

Meetings and events are a central component of the TA’s ongoing efforts to communicate 
with and educate impacted stakeholders and licensees.  Meetings and conferences attended by 
TA representatives during the first quarter and those expected to be attended during the second 
quarter of 2008 are listed in Appendix 9.   

2. Webinars 

The TA has continued to conduct numerous Webinars that provide information on all 
facets of reconfiguration.  The Webinar series to date has totaled 48 sessions with 1,045 
attendees across stakeholder groups.  During the first quarter of 2008, the TA offered a Webinar 
on the topic of “Preparing for an Implementation Planning Session.”  Webinars have proven to 
be an effective, low-cost method for reaching wide audiences and providing interactive and just-
in-time guidance.  The TA solicited feedback following each delivery.  According to participant 
surveys, reaction to the Webinars has been overwhelmingly positive, with participants indicating 
that the opportunity for live discussion is the most helpful aspect. 

                                                 
56 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
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3. Licensee Outreach Campaigns   

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  Specifically, the TA executed an outbound 
communications campaign to licensees that were scheduled to participate in Implementation 
Planning Sessions held by the TA.  This effort included the calling of licensees, gathering of 
information, and mailing of information pertaining to the meetings for the following regions:   
Region 49: Texas – Central (Austin Area), Region 40: Texas (Central and Northeast), New 
Jersey (Region 28 – Session 1), and Region 51: Texas – East (Houston Area). 



  Quarterly Progress Report  
  for the Quarter Ended March 31st, 2008 
 

33 
 

VI. FINANCIAL 

This section provides information for the first quarter of 2008 regarding reconfiguration 
expenditures, letters of credit, 800 MHz incumbent licensee reviews, the external audit, and the 
TA’s fees and expenses.  

A. Reconfiguration Expenditures 

1. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of March 31, 2008, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $337.6 million and Sprint 
Nextel had paid approximately $144.6 million of this amount as advance payments and for work 
completed to date.  This compares to $270.0 million in executed FRAs and PFAs and $109.7 
million paid, as of December 31, 2007. 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$397.2 million (through March 31, 2008) in costs for (a) payments made to incumbent licensees 
or their vendors in accordance with TA-approved agreements executed by incumbent licensees 
and Sprint Nextel; and (b) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $143.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of December 31, 2007) for the purpose of determining whether those costs are 
creditable against the payment Sprint Nextel will make to the United States Treasury at the 
completion of reconfiguration (“Creditable Costs”).  The TA has performed a review of 
approximately $143.3 million in costs (submitted as of December 31, 2007).  The status of these 
costs is as follows: 

• $127.5 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $15.8 million requires additional information from Sprint Nextel or 

incumbents to determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $253.9 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. 

2. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$284.1 million (through March 31, 2008) in costs to support (a) incumbent licensee negotiations, 
(b) systems development costs for tracking and reporting of program activity, (c) Sprint Nextel’s 
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program and financial management activities, (d) other program costs, and (e) reconfiguration of 
Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel Costs”).  The Sprint 
Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s internal network costs 
that Sprint Nextel may submit for credit at a later date (“To Be Determined Sprint Nextel Costs”).  
To date, Sprint Nextel has requested that the TA assess approximately $185.0 million of the 
Sprint Nextel Costs (submitted as of December 31, 2007) for the purpose of determining whether 
those costs are Creditable Costs.  The TA has performed a review of approximately $15.0 
million in costs (submitted as of December 31, 2006).  The status of these costs is as follows: 

• $5.6 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $9.4 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $99.1 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

3. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $439.5 million in 
costs (through March 31, 2008) associated with reconfiguration of the 1.9 GHz band.  These 
costs are reported for informational purposes only.  The TA does not conduct a review of these 
costs.  

4. Estimated Total Reconfiguration Expenditures 

On May 12, 2008, Sprint Nextel filed its Form 10-Q filing for the quarterly period ended 
March 31, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that from 
the inception of the program through March 31, 2008, Sprint Nextel has incurred approximately 
$1.3 billion of costs directly attributable to the spectrum reconfiguration program.57  

B. Letters of Credit 

For the quarter ended March 31, 2008, Sprint Nextel made all its required payments to 
licensees and vendors.  Accordingly, there has been no need to draw on the Letters of Credit 
through March 31, 2008.  Sprint Nextel has reported to the TA that it had incurred, on a cash 
basis, approximately $33.8 million (through March 31, 2008) in Letter of Credit Fees. 

The TA reviewed the $2.5 billion Letters of Credit in view of the programmatic 
obligations satisfied through December 31, 2007 by Sprint Nextel.  On May 2, 2008, the TA 

                                                 
57  See Sprint Nextel, Form 10-Q, at 22 (filed May 12, 2008), available at 
http://www.sec.gov/Archives/edgar/data/101830/000119312508111070/d10q.htm. 
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recommended that the Letters of Credit be reduced by $337 million based on costs paid through 
December 31, 2007.  On May 6, 2008, the FCC concurred with the TA’s request, and on May 8, 
2008, the Letters of Credit were reduced from $2.5 billion to $2.163 billion. 

C. 800 MHz Incumbent Licensee Reviews 

As of March 31, 2008, the TA received completion certifications for 21 PFAs and 691 
FRAs.  These completion certifications were filed as part of the closing process once all planning 
or reconfiguration implementation activities were completed.  The TA has reviewed the amounts 
expended on planning activities and reconfiguration implementation activities covered by these 
PFAs and FRAs and concurs with the identified remaining payments due incumbent licensees or 
refunds due Sprint Nextel, pending any results of the TA’s post-close review rights or external 
audit. 

D. External Audit 

In the first quarter of 2008, Reznick Group, the external auditors selected by the TA, 
commenced the annual audit of program expenditures for the year ended December 31, 2007 and 
for the period from inception (August 6, 2004) through December 31, 2007 (“the 2007 Audit”).  
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint 
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for 
external audit.  Accordingly, these costs will be included in a subsequent period audit.  

During the 2007 Audit, incumbent licensees that have executed closing documents that 
have been reviewed and approved by the TA are subject to audit.  As part of the 2007 Audit, 
Reznick Group will select incumbent licensee’s closing documents to audit the actual costs 
reimbursed.  As part of the process, Reznick Group will review the documentation provided to 
Sprint Nextel by the incumbent licensee as part of the Actual Cost Reconciliation process and 
determine what additional records and supporting documentation is required, if any.  In 
situations where additional documentation is required to be provided by the incumbent licensee, 
the TA will notify the incumbent licensees by certified mail.  The TA’s letter will identify the 
reimbursed cost estimate line item(s) for which additional support is required, provide 
instructions on where to submit such records, and provide a due date for the incumbent licensee 
to provide such records.  The TA’s letter will be sent to the contacts identified in the legal 
notices section of the incumbent licensee’s executed PFA or FRA.  The TA encourages all 
incumbent licensees to ensure that the contact information in the legal notices section of their 
PFA or FRA is current. 

E. Transition Administrator  

1. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended March 31, 2008 were $9.5 million in 
fees and $0.2 million in expenses, for a total of $9.7 million, which is approximately $0.2 million 
lower than the forecast for the first quarter.  Additional details are provided in Appendix 10.  TA 
staffing as of March 31, 2008 consisted of 74 Full Time Equivalents (“FTEs”).   
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The TA’s fees and expenses for the quarter ending June 30, 2008 are estimated at $8.9 
million in fees and $0.2 million in expenses, for a total of $9.1 million. 

2. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint received $2,436,694 from Sprint Nextel in non-TA fees and costs for the quarter 
ended March 31, 2008.58 

                                                 
58 See Independence Management Plan for the 800 MHz Transition Administrator Team Members (Version 1.1), 
WT Docket No. 02-55, at 4 (filed May 9, 2005). 



Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement (a)

FRAs Submitted 
to TA

FRAs Approved by
TA

Wave 1 357 354 354 354 354
Multiregion 92 92 92 92 92

PSR TBD (b) 9 6 6 6 6
6 36 36 36 36 36
7 11 11 11 11 11
8 34 34 34 34 34
11 9 9 9 9 9
13 18 18 18 18 18
14 9 9 9 9 9
19 15 15 15 15 15
20 17 17 17 17 17
27 22 22 22 22 22
28 24 24 24 24 24
35 13 13 13 13 13
41 7 7 7 7 7
42 16 16 16 16 16
45 7 7 7 7 7
54 18 18 18 18 18

Wave 2 206 206 206 206 206
Multiregion 64 64 64 64 64

PSR TBD (b) 1 1 1 1 1
4 9 9 9 9 9
12 4 4 4 4 4
15 5 5 5 5 5
16 9 9 9 9 9
17 10 10 10 10 10
22 25 25 25 25 25
24 13 13 13 13 13
25 5 5 5 5 5
26 4 4 4 4 4
32 0 0 0 0 0
34 2 2 2 2 2
38 1 1 1 1 1
39 23 23 23 23 23
40 12 12 12 12 12
44 1 1 1 1 1
46 0 0 0 0 0
49 2 2 2 2 2
51 8 8 8 8 8
52 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs (a)

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 2



Appendix 1
Status of Negotiations for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee (a)

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement (a)

FRAs Submitted 
to TA

FRAs Approved by
TAPublic Safety 

Region (PSR)

Number of 
Channels 1-120 

FRAs (a)

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 249 245 242 240 239

Multiregion 74 73 72 72 72
PSR TBD (b) 1 1 1 1 1

1 14 13 13 13 13
9 59 57 55 55 55
10 35 35 35 35 35
18 15 15 15 15 14
23 14 14 14 14 14
31 22 22 22 22 22
37 5 5 5 5 5
47 7 7 7 5 5
48 3 3 3 3 3

Wave 4 110 109 106 106 106
Multiregion 22 22 21 21 21

PSR TBD (b) 3 2 2 2 2
2 4 4 4 4 4
3 22 22 22 22 22
5 2 2 2 2 2
10 1 1 1 1 1
18 11 11 9 9 9
21 1 1 1 1 1
29 7 7 7 7 7
30 5 5 5 5 5
33 7 7 7 7 7
36 4 4 4 4 4
43 5 5 5 5 5
50 6 6 6 6 6
53 6 6 6 6 6
54 4 4 4 4 4
55 0 0 0 0 0

TOTAL 922 914 908 906 905

Notes: 
(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 03/31/08 
Call signs with 

Surrender 
Applications 

Granted

Wave 1 Subtotal 805 778 778 777 776 747 747 755 733 731 668
6 CA - North 109 107 107 106 107 106 106 106 85 86 68
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 95 96 96 93
11 Hawaii 58 57 57 57 55 55 55 55 55 55 54
13 Illinois 40 40 40 40 40 37 37 39 40 38 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 82 58 58 58 58 49 49 50 50 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 58 58 58 56 55 51
27 Nevada 63 63 63 63 63 63 63 63 63 63 61
28 NJ, PA, DE 67 67 67 67 67 67 67 65 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 50 32
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 480 461 459 459 459 435 435 454 459 453 438
4 Arkansas 39 39 39 39 39 38 38 39 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 15
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 15 16 16 14
22 Minnesota* 76 70 70 70 70 68 68 68 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 15 16 16 14
26 Nebraska 10 10 10 10 10 9 9 9 10 10 10
32 North Dakota* 12 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 42 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 7
51 TX - Houston 43 43 43 43 43 39 39 43 43 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 41

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 03/31/08 
Call signs with 

Surrender 
Applications 

Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 573 516 497 489 489 418 418 462 369 378 293

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 218 218 198 198 197 109 124 113
10 Georgia 49 49 49 49 49 38 38 46 45 45 29
18 Louisiana 79 79 61 58 57 50 50 54 53 53 52
23 Mississippi 22 22 21 21 21 20 20 21 19 21 19
31 North Carolina 67 67 67 66 67 50 50 67 66 62 45
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 20 20 18 18 18 18 18 18 18 6
48 US Virgin Islands 23 13 13 13 13 13 13 13 13 13 3

Wave 4 Subtotal 902 258 207 207 176 170 170 170 175 163 152
2 Alaska* 23 6 6 6 6 3 3 0 6 6 6
3 Arizona* 74 59 57 57 51 51 51 51 51 51 48
5 CA - South* 139 22 7 7 5 5 5 5 4 4 4
21 Michigan* 62 4 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 21
30 NY - Albany* 93 17 17 17 17 17 17 17 17 13 13
33 Ohio* 109 33 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 6
43 Washington* 156 57 43 43 20 18 18 20 20 20 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 8 8
54 MI portion of Chicago* 8 5 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 175 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2760 2013 1941 1932 1900 1770 1770 1841 1736 1725 1551

Notes: 
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2008
(displayed as first quarter percentage/fourth quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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800 MHz Reconfiguration Progress
851-854 MHz (Channels 1-120) Site-specific Call Signs
Percent of Call Signs Reported by Sprint Nextel as Cleared by Licnesee,
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 324 312 216 214 174 73 73 70 49 42 22
6 CA - North 89 87 87 87 86 10 10 10 9 7 2
7 Colorado 15 14 14 14 13 13 13 13 5 0 0
8 NY - Metro (CT, NJ, NY, PA) 28 28 28 28 5 5 5 5 3 2 1
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 3 1 1 1 1 0 0
14 Indiana 34 34 12 12 12 7 7 7 6 6 5
19 ME, NH, VT,MA, RI, CT* 24 24 9 9 7 4 4 4 4 4 1
20 MD; DC; VA - Northern 18 17 3 1 1 1 1 1 1 1 0
27 Nevada 5 5 5 5 5 2 2 1 0 3 0
28 NJ, PA, DE 28 20 8 8 4 2 2 2 2 2 2
35 Oregon 1 1 1 1 1 0 0 1 0 0 0
41 Utah 3 3 3 3 3 2 2 1 1 1 1
42 Virginia 23 23 12 12 11 6 6 4 3 3 1
45 Wisconsin 9 9 2 2 2 0 0 1 0 0 0
54 Chicago 30 30 16 16 16 15 15 14 9 9 5

Wave 2 Subtotal 177 175 105 99 94 43 43 48 30 30 14
4 Arkansas 44 44 6 6 6 5 5 5 5 5 4
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 15 15 15 4 4 10 2 2 1
16 Kansas 6 6 1 1 1 0 0 0 0 0 0
17 Kentucky 14 14 12 11 11 11 11 11 8 8 4
22 Minnesota* 10 10 10 10 10 7 7 7 5 4 4
24 Missouri 11 11 10 10 9 4 4 4 3 3 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 3 3 3 3 3 3 1 2 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 1 1 1 1 1 1 1 1 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 28 16 13 11 3 3 3 2 2 1
40 TX - Dallas 21 21 18 17 16 1 1 0 0 0 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 7 6 5 1 1 1 0 0 0
51 TX - Houston 5 5 3 3 3 0 0 0 0 0 0
52 TX - Lubbock 1 1 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 203 176 80 66 63 41 41 35 27 20 9

1 Alabama 29 28 10 10 10 8 8 6 6 4 3
9 Florida 61 41 27 21 21 13 13 9 6 5 1
10 Georgia 28 26 13 12 11 8 8 8 8 5 3
18 Louisiana 15 15 5 4 3 0 0 0 0 0 0
23 Mississippi 16 16 12 12 12 8 8 8 3 5 1
31 North Carolina 28 28 7 4 3 2 2 2 2 1 1
37 South Carolina 24 21 5 2 2 2 2 2 2 0 0
47 Puerto Rico 2 1 1 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 301 189 116 115 114 10 10 12 9 10 8
2 Alaska* 1 1 1 1 1 0 0 1 0 0 0
3 Arizona* 20 3 2 2 2 1 1 0 0 1 0
5 CA - South* 101 38 21 21 21 0 0 0 0 0 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 3 1 1 0 0 0 0 0 0 0 0
30 NY - Albany* 63 62 62 62 62 0 0 0 0 0 0
33 Ohio* 39 34 0 0 0 0 0 0 0
36 Pennsylvania* 13 12 7 7 7 5 5 5 5 5 5
43 Washington* 20 12 3 3 3 1 1 3 1 2 1
50 TX - El Paso* 4 2 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 16 5 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 2 2
55 New York - Buffalo* 15 15 15 15 14 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 1005 852 517 494 445 167 167 165 115 102 53

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 

Page 2 of 2



Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1857 1772 1377 1369 880 316 314 464 52 4 2
6 CA - North 137 126 110 110 98 21 21 26 12 0 0
7 Colorado 227 224 224 224 222 213 213 216 8 0 0
8 NY - Metro (CT, NJ, NY, PA) 391 383 343 340 59 28 26 16 3 1 1
11 Hawaii 28 25 25 25 12 0 0 12 0 0 0
13 Illinois 137 130 129 129 7 1 1 1 1 0 0
14 Indiana 124 116 15 15 15 8 8 9 5 0 0
19 ME, NH, VT,MA, RI, CT* 125 114 48 46 46 9 9 11 10 2 1
20 MD; DC; VA - Northern 90 82 27 24 24 0 0 0 0 0 0
27 Nevada 39 36 31 31 31 1 1 1 0 0 0
28 NJ, PA, DE 197 187 142 142 134 6 6 0 0 0 0
35 Oregon 39 37 36 36 36 3 3 3 3 0 0
41 Utah 147 146 146 146 146 1 1 144 0 0 0
42 Virginia 46 42 21 21 21 7 7 7 4 0 0
45 Wisconsin 3 2 2 2 2 2 2 2 0 0 0
54 Chicago 127 122 78 78 27 16 16 16 6 1 0

Wave 2 Subtotal 735 620 307 292 270 104 104 112 44 3 1
4 Arkansas 94 76 2 2 2 1 1 1 1 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 6 6 5 5 5 0 0 1 0 0 0
16 Kansas 266 196 17 16 16 11 11 11 5 0 0
17 Kentucky 16 15 10 10 9 6 6 7 6 0 0
22 Minnesota* 50 50 50 48 48 36 36 37 4 0 0
24 Missouri 19 17 15 14 14 9 9 8 4 3 1
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 30 30 29 29 26 20 20 21 6 0 0
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 33 32 13 10 10 1 1 3 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 38 28 24 13 7 7 6 3 0 0
40 TX - Dallas 44 41 34 31 30 6 6 7 7 0 0
44 West Virginia 9 9 5 5 5 0 0 0 0 0 0
46 Wyoming 7 7 7 7 7 4 4 7 5 0 0
49 TX - Austin 65 64 63 62 58 0 0 0 0 0 0
51 TX - Houston 37 36 28 28 27 3 3 3 3 0 0
52 TX - Lubbock 2 2 1 1 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 895 637 204 158 131 8 7 4 3 1 1

1 Alabama 33 29 8 8 6 4 3 2 1 1 1
9 Florida 311 124 65 44 44 1 1 0 0 0 0
10 Georgia 76 70 40 40 34 2 2 1 1 0 0
18 Louisiana 60 56 36 32 15 0 0 0 0 0 0
23 Mississippi 21 21 13 13 13 1 1 1 1 0 0
31 North Carolina 225 188 19 15 13 0 0 0 0 0 0
37 South Carolina 159 144 18 1 1 0 0 0 0 0 0
47 Puerto Rico 10 5 5 5 5 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1527 572 227 226 71 4 4 6 1 0 0
2 Alaska* 1 1 1 1 1 0 0 1 0 0 0
3 Arizona* 99 4 2 2 2 0 0 0 0 0 0
5 CA - South* 366 205 58 58 33 0 0 0 0 0 0
21 Michigan* 284 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 5 4 3 3 2 2 1 0 0 0
30 NY - Albany* 187 8 5 5 4 0 0 1 1 0 0
33 Ohio* 136 103 14 14 14 2 2 2 0 0 0
36 Pennsylvania* 215 135 133 133 4 0 0 0 0 0 0
43 Washington* 151 90 4 4 4 0 0 1 0 0 0
50 TX - El Paso* 3 2 1 1 1 0 0 0 0 0 0
53 TX - San Antonio* 28 17 4 4 4 0 0 0 0 0 0
54 MI portion of Chicago* 20 2 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 28 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5014 3601 2115 2045 1352 432 429 586 100 8 4

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 Illinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 4 4 4 4 4 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 4 4 4 4 4 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2008

Updated 
Call Sign 

Population 
as of 

03/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 03/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 03/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
03/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 238 220 165 164 157 137 137 135 124 118 97

1 Alabama 57 57 31 31 31 26 26 25 25 23 19
9 Florida 32 16 12 12 12 10 10 9 5 4 4
10 Georgia 75 73 63 62 58 50 50 50 49 46 36
18 Louisiana 5 5 5 5 4 4 4 4 4 4 4
23 Mississippi 50 50 44 44 44 39 39 39 34 36 31
31 North Carolina 7 7 4 4 2 2 2 2 2 1 1
37 South Carolina 12 12 6 6 6 6 6 6 5 4 2
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 245 227 172 171 164 141 141 139 128 122 101

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2008

Page 1 of 1
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel 
Initiated Contact 

with Licensee 
(a)

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement (a)

FRAs Submitted to 
TA

FRAs Approved by 
TA

Wave 1 350 338 268 263 256
Multiregion 49 49 38 36 34

PSR TBD (b) 18 14 14 13 13
6 34 34 30 30 28
7 6 6 6 6 5
8 44 43 38 37 36
11 3 3 3 3 2
13 6 5 5 5 5
14 19 19 18 18 18
19 49 47 39 38 38
20 25 23 9 9 9
27 4 4 2 2 2
28 20 20 15 15 15
35 5 5 5 5 5
41 3 3 3 3 3
42 23 22 12 12 12
45 4 4 3 3 3
54 38 37 28 28 28

Wave 2 229 224 179 167 160
Multiregion 23 22 16 16 16

PSR TBD (b) 3 3 3 3 3
4 8 8 6 6 6
12 0 0 0 0 0
15 15 15 14 14 14
16 20 20 11 10 10
17 17 16 15 14 14
22 15 15 15 14 14
24 13 13 12 11 10
25 0 0 0 0 0
26 17 17 16 16 14
32 0 0 0 0 0
34 11 11 7 6 6
38 0 0 0 0 0
39 24 21 15 12 12
40 31 31 25 23 22
44 1 1 1 1 1
46 2 2 2 2 2
49 17 17 15 13 11
51 10 10 5 5 5
52 2 2 1 1

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs 

(a)

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3
Status of Negotiations for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2008

Sprint Nextel 
Initiated Contact 

with Licensee 
(a)

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement (a)

FRAs Submitted to 
TA

FRAs Approved by 
TAPublic Safety Region 

(PSR)

Number of 
Stage 2 FRAs 

(a)

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 234 224 121 101 98

Multiregion 11 10 5 5 5
PSR TBD (b) 9 6 6 6 6

1 21 21 9 9 9
9 60 59 32 23 23
10 38 37 22 21 19
18 30 30 16 14 14
23 14 14 9 9 9
31 32 32 11 7 6
37 13 11 7 3 3
47 6 4 4 4 4
48 0 0 0 0 0

Wave 4 55 51 28 27 27
Multiregion 9 8 6 6 6

PSR TBD (b) 2 2 1 1 1
2 1 1 1 1 1
3 1 1 1 1 1
5 4 4 3 3 3
18 1 0 0 0 0
21 0 0 0 0 0
29 7 5 3 2 2
30 2 2 2 2 2
33 9 9 5 5 5
36 3 3 1 1 1
43 2 2 1 1 1
50 2 2 1 1 1
53 10 10 2 2 2
54 2 2 1 1 1
55 0 0 0 0 0
62 0 0 0 0 0
63 0 0 0 0 0

TOTAL 868 837 596 558 541

Notes: 
(a) Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Pueblo, City of CO WQAL936 860.7125
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Garrett, County of (Board of Education) MD WPRU936 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Forest Park, City of OH WNJH360 860.9875
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375
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Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
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Entities Filing Expansion Band Elections, as of March 31, 2008

Licensee ST Call Sign Frequencies
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Wave 1 Subtotal 805 324 1857 0 2986
6 CA - North 109 89 137 0 335
7 Colorado 27 15 227 0 269
8 NY - Metro (CT, NJ, NY, PA) 96 28 391 0 515
11 Hawaii 58 5 28 0 91
13 Illinois 40 12 137 0 189
14 Indiana 27 34 124 0 185
19 ME, NH, VT,MA, RI, CT* 82 24 125 0 231
20 MD; DC; VA - Northern 66 18 90 0 174
27 Nevada 63 5 39 0 107
28 NJ, PA, DE 67 28 197 0 292
35 Oregon 48 1 39 0 88
41 Utah 21 3 147 0 171
42 Virginia 52 23 46 0 121
45 Wisconsin 13 9 3 0 25
54 Chicago 36 30 127 0 193

Wave 2 Subtotal 480 177 735 7 1399
4 Arkansas 39 44 94 0 177
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 6 0 38
16 Kansas 33 6 266 0 305
17 Kentucky 16 14 16 0 46
22 Minnesota* 76 10 50 0 136
24 Missouri 37 11 19 0 67
25 Montana* 19 0 0 0 19
26 Nebraska 10 4 30 0 44
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 33 0 61
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 44 0 103
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 65 0 85
51 TX - Houston 43 5 37 0 85
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 203 895 238 1909
1 Alabama 9 29 33 57 128
9 Florida 221 61 311 32 625
10 Georgia 49 28 76 75 228
18 Louisiana 79 15 60 5 159
23 Mississippi 22 16 21 50 109
31 North Carolina 67 28 225 7 327
37 South Carolina 37 24 159 12 232
47 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of March 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 902 301 1527 0 2730

2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 99 0 193
5 CA - South* 139 101 366 0 606
21 Michigan* 62 2 284 0 348
29 New Mexico* 25 3 9 0 37
30 NY - Albany* 93 63 187 0 343
33 Ohio* 109 39 136 0 284
36 Pennsylvania* 12 13 215 0 240
43 Washington* 156 20 151 0 327
50 TX - El Paso* 10 4 3 0 17
53 TX - San Antonio* 16 16 28 0 60
54 MI portion of Chicago* 8 4 20 0 32
55 New York - Buffalo* 175 15 28 0 218
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2760 1005 5014 245 9024
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2008

1-120 Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
84.1% 98.2% 100.0% 88.6% 100.0% 99.6% 99.8% 87.0% 97.6% 90.2% 100.0% 16.2% 42.8% 5.9%
12.7% 0.0% 0.0% 7.0% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%

2.8% 0.0% 0.0% 3.8% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 80.5% 42.5% 93.9%
0.0% 0.0% 0.0% 0.6% 0.0% 0.0% 0.0% 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%

0.4% 1.8% 0.0% 0.0% 0.0% 0.4% 0.0% 0.2% 0.0% 9.8% 0.0% 1.0% 14.7% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

e. STA call signs are excluded from this analysis.  The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of 
planning funding or contract negotiation.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.
c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

FPR Sent

Affected by Border Zone

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.

Status
Frequency Proposal Reports for Waves 1-4, as of March 31, 2008

Total

Wave 1 Wave 2 Wave 3 Wave 4

FPRs in process (03/31/2008)

Under Prior Contract
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of March 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 293 48 13 0 0 354
Multiregion 71 17 4 0 0 92
PSR TBD (b) 5 1 0 0 0 6

6 Northern California 31 3 2 0 0 36
7 Colorado 10 0 1 0 0 11
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 11 6 0 0 0 17
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 12 1 0 0 0 13
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 13 4 1 0 0 18

Wave 2 Subtotal 168 35 2 1 0 206
Multiregion 49 14 1 0 0 64
PSR TBD (b) 1 0 0 0 0 1

4 Arkansas 6 3 0 0 0 9
12 Idaho (a) 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 22 3 0 0 0 25
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of March 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 217 18 4 0 0 239
Multiregion 66 5 1 0 0 72
PSR TBD (b) 1 0 0 0 0 1

1 Alabama 12 1 0 0 0 13
9 Florida 48 5 2 0 0 55

10 Georgia 32 3 0 0 0 35
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 102 3 1 0 0 106
Multiregion 21 0 0 0 0 21
PSR TBD (b) 1 0 1 0 0 2

2 Alaska 4 0 0 0 0 4
3 Arizona (a) 22 0 0 0 0 22
5 CA - South (a) 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 0 0 0 0 9
21 Michigan (a) 1 0 0 0 0 1
29 New Mexico (a) 7 0 0 0 0 7
30 Eastern Upstate NY (a) 4 1 0 0 0 5
33 Ohio (a) 7 0 0 0 0 7
36 Pennsylvania (a) 4 0 0 0 0 4
43 Washington (a) 5 0 0 0 0 5
50 TX - El Paso (a) 6 0 0 0 0 6
53 TX - San Antonio (a) 4 2 0 0 0 6
54 MI portion of Chicago (a) 4 0 0 0 0 4
55 New York - Buffalo (a) 0 0 0 0 0 0

780 104 20 1 0 905

Notes: 
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area band plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.

Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of March 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 223 28 5 0 0 256
Multiregion 25 7 2 0 0 34
PSR TBD (b) 11 2 0 0 0 13

6 Northern California 25 3 0 0 0 28
7 Colorado 5 0 0 0 0 5
8 Metropolitan NYC Area (NY, NJ, CT) 33 2 1 0 0 36
11 Hawaii 1 0 1 0 0 2
13 Illinois 5 0 0 0 0 5
14 Indiana 15 3 0 0 0 18
19 New England 32 6 0 0 0 38
20 MD; DC; VA - Northern 7 2 0 0 0 9
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 3 0 0 0 0 3
42 Virginia 11 0 1 0 0 12
45 Wisconsin 2 1 0 0 0 3
54 Southern Lake Michigan 27 1 0 0 0 28

Wave 2 Subtotal 143 14 3 0 0 160
Multiregion 13 3 0 0 0 16
PSR TBD (b) 3 0 0 0 0 3

4 Arkansas 6 0 0 0 0 6
12 Idaho (a) 0 0 0 0 0 0
15 Iowa 13 1 0 0 0 14
16 Kansas 9 1 0 0 0 10
17 Kentucky 13 1 0 0 0 14
22 Minnesota 14 0 0 0 0 14
24 Missouri 10 0 0 0 0 10
25 Montana 0 0 0 0 0 0
26 Nebraska 13 1 0 0 0 14
32 North Dakota (a) 0 0 0 0 0 0
34 Oklahoma 5 1 0 0 0 6
38 South Dakota 0 0 0 0 0 0
39 Tennessee 12 0 0 0 0 12
40 Texas (Central & Northeast) 19 3 0 0 0 22
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 7 3 1 0 0 11
51 Texas - East (Houston Area) 4 0 1 0 0 5
52 Texas - Panhandle, High Plains & NW 0 0 0 0 0 0

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of March 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 83 15 0 0 0 98
Multiregion 3 2 0 0 0 5
PSR TBD (b) 6 0 0 0 0 6

1 Alabama 7 2 0 0 0 9
9 Florida 18 6 0 0 0 24
10 Georgia 17 1 0 0 0 18
18 Louisiana 10 4 0 0 0 14
23 Mississippi 9 0 0 0 0 9
31 North Carolina 6 0 0 0 0 6
37 South Carolina 3 0 0 0 0 3
47 Puerto Rico 4 0 0 0 0 4
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 25 2 0 0 0 27
Multiregion 6 0 0 0 0 6
PSR TBD (b) 1 0 0 0 0 1

2 Alaska 0 1 0 0 0 1
3 Arizona (a) 1 0 0 0 0 1
5 CA - South (a) 3 0 0 0 0 3
18 Louisiana 0 0 0 0 0 0
21 Michigan (a) 0 0 0 0 0 0
29 New Mexico (a) 1 1 0 0 0 2
30 Eastern Upstate NY (a) 2 0 0 0 0 2
33 Ohio (a) 5 0 0 0 0 5
36 Pennsylvania (a) 1 0 0 0 0 1
43 Washington (a) 1 0 0 0 0 1
50 TX - El Paso (a) 1 0 0 0 0 1
53 TX - San Antonio (a) 2 0 0 0 0 2
54 MI portion of Chicago (a) 1 0 0 0 0 1
55 New York - Buffalo (a) 0 0 0 0 0 0

474 59 8 0 0 541Totals for Waves 1-4

Notes: 
(a) Public Safety Region (PSR) includes international border area. Data may change depending upon border area band plans.
(b) PSR TBD (To Be Determined) - The TA is unable to accurately assign a PSR based on data provided.
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Cunningham, Barbara 5/3/06
2 Baltimore Gas & Electric Company 1/26/07
3 Thelen Sand & Gravel Inc 7/10/07
4 Commonwealth Repeater Services, Inc. 7/12/06
5 Henderson, Henry 6/26/06
6 Vico Construction Company 4/17/06
7 Cohen, Eliahu 6/11/07
8 Anderson, Glen 5/18/07
9 Smith, Alton 5/18/06

10 Kuypers, John 2/27/06
11 Reilly, Phillip 6/5/07
12 Stoller Construction 2/5/07
13 Wulf, Thomas 7/10/06
14 Chapin, Barbara A. 5/25/06
15 Estate of Rolland Gonsalves 6/30/06
16 Ferma Corp 9/20/06
17 Lodi Unified School District 12/22/05
18 Dick Anderson and Sons, Inc 7/5/06
19 Cupertino Union School District 6/6/06
20 York Cable Televison 10/24/07
21 Billiou Ranch Inc. 2/7/06
22 Murray City Power Department 3/13/08
23 841 Bishop, LLC 7/6/06
24 Marco Polo Rebanding 4/27/06
25 Ohio Valley Gas 4/27/06
26 Resorts USA Inc. 6/30/06
27 NBC Telemundo License Company 10/9/06
28 Parrot Ranch Company 2/15/06
29 Hartford Hospital 1/19/07
30 CSI Communications d/b/a Day Wireless Systems 8/9/06
31 Hampden Communication Corp 12/12/06
32 Mountaire Farms 12/5/06
33 Ihilani Rebanding 10/20/06
34 Binder Machinery Corporation 4/27/06
35 Adler, Philip 2/1/07
36 Underground Inc 6/21/06
37 Mammoth June Ski Resort, Inc. 7/12/06
38 Firstview Communications 2 1/27/06
39 Levi Strauss & Co 8/30/06
40 Browning Ferris Industries, Inc. 2005 6/12/07
41 Total Networks Communications Inc 8/3/06
42 M S Concrete 7/26/06
43 Brenner, Jerry 2/21/07
44 Cure Brothers 6/28/07
45 F & D Enterprises Inc. 7/17/06
46 Boston Properties limited Partnership 8/24/06
47 A Teichert & Son Contract 8/1/06
48 Ready Mixed Concrete Company 6/26/07
49 Bresnan Communications, LLC 6/9/06
50 Rocky Mountain Motorists Inc. 7/24/06
51 Coast Hotels and Casinos 2/27/06

Stage 1 Completed FRAs*

Wave 1

Page 1 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

52 Henry Nelch & Son Co 7/28/06
53 Gold Star FS INC 4/18/06
54 Church of Jesus Christ of LDS 8/1/06
55 Fruit Belt Service Co. Inc 8/30/06
56 Casino Queen INC 7/10/06
57 West County Transportation Agency 6/19/06
58 Emery, Connie R 5/10/06
59 Emery, Robert M 6/6/06
60 Steuben County 3 8/15/06
61 Brandenburg, James: Brandenburg, Donald 6/6/06
62 Wireless Connections LLC 10/17/06
63 Brooks, Janis 12/1/06
64 Comcast of Connecticut, Inc. 11/27/06
65 San Jose Unified School District 7/27/06
66 Duncan Gordon L 11/21/06
67 Las Vegas Paving 7/6/06
68 Sobota, Carolyn 6/16/06
69 PK Smith Limousine Co., Inc.2 6/8/06
70 Weleczki, Alan M 12/28/06
71 Rheins, Joy 2 5/23/07
72 RCMH Car Company, Inc. 2 6/14/07
73 Storer, Donald B. 6/21/06
74 Praire Group Inc. 3/15/07
75 Super Shuttle International 2 5/24/06
76 Mathews Ferderick and Chas 12/6/06
77 O'Hare Midway Limousine Svcs, Inc. 6/4/07
78 Irving Materials 7/28/06
79 ISG Indiana Harbor Inc. 5/16/06
80 Perdue Farms Inc. 6/23/06
81 London Towncars Inc 8/8/06
82 Lowery, Nelda 2/15/06
83 New Star Fresh Foods LLC 10/9/06
84 Access Ag, Inc. 5/24/06
85 Blankenbechler, Steve 8/1/06
86 Fowlkes, Edddie 8/31/06
87 MCM  Construction # 2 Swap 2/12/08
88 Wireless Market Source 2 1/26/06
89 Transit Mix Concrete Co 1/24/06
90 Boyar, Adam 4/25/06
91 Sunset Scavenger Corp 4/27/06
92 Shuluk, Greg 8/28/06
93 Mc Clatchy Newspaper Inc. 1/19/07
94 Lely, Gerald 7/12/06
95 Jung, Mark 9/11/06
96 Crader, R David 4/17/06
97 Central Bucks School District 4/13/07
98 Patel, Shailesh N #3 ( swap) 6/14/06
99 Douglas E Morris Profit Sharing Trust 6/29/06

100 Wright Jr, Gary L 10/23/06
101 Yamaoka Bros Inc 5/25/06
102 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
103 Community Repeater Guidance CA 8/1/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

104 Communications Systems Specialist, Inc. 6/9/06
105 Radisson Hotel and Conference Center 7/26/06
106 Gallagher Asphalt # 2 5/23/06
107 Jeffersonville,City of 8/4/06
108 Black, Daniel 6/1/06
109 County of Ocean New Jersey 3/15/07
110 Steg, Bernard (2) 5/10/06
111 Stock, Marcia 2/15/06
112 Secom Communications 2 7/10/06
113 Whitley County Consolidated Schools 8/16/06
114 High Peak Communications, LLC 4/21/06
115 Central Jersey Irrigation 7/24/06
116 Conley, George 11/2/06
117 Clifford Broman & Sons Trucking Inc 2/16/06
118 Wheatridge, City of 8/15/06
119 Ruffin Gaming LLC 4/23/06
120 Denver Public Schools 9/6/06
121 Hernandez, David A 6/12/07
122 Emergency Radio Services Inc. 2 1/29/07
123 Shearer Communications 8/15/06
124 Craig Antenna Service 2 12/20/07
125 Tilden, Robert 8/9/06
126 Prentiss Properties (rebanding) 7/13/06
127 Espinoza, Raul 4/27/06
128 Adams, Don Jr. 5/17/07
129 Triangle Wireless Inc 7/12/06
130 Oregon, State of 12/22/05
131 Detweiler, Scott R. 5/15/06
132 Donald, C. Alger 8/15/06
133 Aggregate Inc. 1/17/07
134 Easton, Town of 7/28/06
135 Albany, City of 5/3/06
136 Horizon Mobile Communications Inc. 3/29/07
137 RA Comm Inc 1/10/06
138 Mora, Albert 7/2/07
139 Salisbury, Town of 5/9/06
140 Sprague, Town of 2/27/07
141 Radon - Norcom 3/15/07
142 Lyon, Corey M 8/4/06
143 Jokers, Lloyd L 2/7/06
144 Taylor, Eugene J. 4/21/06
145 Methvin, Madeline 9/5/06
146 Clean Water Services 7/21/06
147 Denver Radio Electronics & Technology 7/19/06
148 Sangamon, County of (Courthouse) 8/4/06
149 Caterpillar 2/15/07
150 Townsend Booth 5/23/07
151 RSK World, Inc. Rebanding 7/17/07
152 Wecom Inc. 12/6/06
153 Soundview Spectrum, LLC 3/15/07
154 ANAT, LLC Rebanding 7/23/07
155 Orosz, Joseph Rebanding 6/11/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

156 G & G Communications Inc. Rebanding 11/27/06
157 Excalibur Hotel Casino 8/28/06
158 Mandalay Corp 8/3/06
159 Crane, Bert 10/16/06
160 Morgan, County of (WV) 11/10/06
161 Montgomery, County of 2005 10/24/07
162 Tooele, County Of 5/9/06
163 Herby, Clinton 4/17/06
164 Stamford Fire Department 10/6/06
165 Aluminium Company of America 1 7/28/06
166 Celco SND Comm Inc 7/7/06
167 Lectro Communications Inc. 8/9/06
168 Lockheed Martin Corporation 3/6/07
169 Waste Management Holdings Inc. (2) 9/6/06
170 Mobile Radio of Kokomo Inc. 10/5/06
171 Viking Land Mobile Communications, Inc. (2) 5/9/06
172 Raft River Rural Electric Corp 1/5/06
173 Plantings By the Sea 4/25/06
174 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
175 Globeground North America LLC 11/20/06
176 Hudson General -NY 5/24/07
177 Slater, Stuart R 12/23/05
178 Veach, Dorothy 8/30/06
179 Aeronautical Radio - NJ 10/6/06
180 CNF Tranportation Inc. 12/8/06
181 Connecticut State of , CCSU 1/8/07
182 Salvation Army Harrisburg 7/17/06
183 Technology Associates, LLC 8/29/06
184 Sangamon, County of (Mobile Data) 9/8/06
185 Taylor, Dorothy L 4/27/06
186 Chicago, City of - Streets & Sanitation 6/14/06
187 Myers, Natalie 5/18/06
188 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
189 Shledon Gwyneth A # 4 (swap) 7/20/06
190 Motient (Deal I - L120) 4/17/07
191 Township of Berkeley 3/10/08
192 PCS Communications 9/19/07
193 State Farm Mutual Automobile Insurance Co (2) 9/26/06
194 State Farm Mutual Automobile Insurance Co (4) 9/27/06
195 Frontier Radio 2/9/07
196 Redland Genstar Inc. 3/25/08
197 Colorado, State of ( L-120) 5/30/07
198 Cook Dupage Transportation 8/21/06
199 New York Communications Company Inc. 6/1/07
200 WP Company LLC 3/2/07
201 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
202 CU Radio Enterprises, Inc. 8/8/06
203 K5 Contruction 1/24/07
204 Mid - State Mobile Radio Inc. 12/8/06
205 Atlantic, County of 10/3/07
206 Triple C Communications 12/6/06
207 Willard Agri Svc 1/19/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

208 Mirage Resorts Inc. 3/26/07
209 Granite Contruction Company 9/8/06
210 Windham, Town of 11/20/06
211 First Student, Inc. 4/19/07
212 K & A Mutual Associates Inc. 1/23/07
213 Dorler Communications Company 11/1/06
214 Chaney Enterprises (2) 3/8/07
215 Upper Merion, Township of 9/8/06
216 XW LLC #2 (swap) 3/21/07
217 Dole Fresh Fruit 1/25/07
218 Sun Cab Inc dba Nellis Cab Company 5/11/07
219 William A. Hazel 2/2/07
220 Metro Electronics 3/16/07
221 JTE Enterprises 2/21/07
222 Insight Communications Midwest LLC 2/26/07
223 Joseph J Albanese Inc 2/15/07
224 The Boeing Company 8/30/06
225 Egg Harbor, Township of 9/7/07
226 Illinois, State of 10/12/06
227 Nevada Ready Mix II 2/27/07
228 Meriden, City of 3/21/07
229 Rhode Island, State of 3/20/07
230 Motorola (2) 4/20/07
231 R. W. Miller & Sons Inc 2/8/07
232 Deere & Company 11/2/06
233 Trenton, City of 4/6/07
234 TKT INC 11/2/06
235 Montgomery Shuttle 4/11/07
236 Desilva Gates Const. 7/2/07
237 Gerawan Farming (Re-band) 3/27/07
238 Ferrari, Julia (Plote) 6/16/06
239 E&J Gallo Winery 8/14/06
240 Mary Ellen Brewer  (Lundy) 2/26/07
241 Pennington, Agnes 5/15/07
242 Petry, Gay 10/17/06
243 Glastonbury Police Department 3/15/07
244 Olde City Taxi Coach Association, Inc. 4/30/07
245 Baker Rock Crushing Company 11/27/06
246 Union, County of 10/25/07
247 Frederick County, MD 2/9/07
248 Sonoma County, CA 3/1/07
249 David Whiteside 6/26/07
250 KLL Wireless, INC 1/29/07
251 Durham School services - PHI, PA 5/1/07
252 Durham School services - CHI, IL 5/1/07
253 Durham School Services - Decatur, IL 5/23/07
254 Durham Scool Services - North CA 5/1/07
255 Cumberland, County of 6/5/07
256 Academy Express 7/10/07
257 John E Sola Estate 7/25/07
258 Johnson, County of 1/31/08
259 Frederick County, MD Board of Education 2/8/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

260 VCF Inc. 7/24/07
261 PG & E (Re-Band) 5/15/07
262 Wille Brother Company 1/25/07
263 Waterbury, City of 10/24/06
264 Nevada Ready Mix 1/15/08
265 DuPage, County of 1/14/08
266 Hawaii, State of 3/16/07
267 Ragan Communications, Inc #3 (swap) 6/22/07
268 Rock County, WI 11/13/06
269 New Haven, City of 1/25/07
270 Ray's Radio #2 1/11/08
271 Bethlehem, City of 6/27/07
272 Illinois Power Company 7/12/07
273 Coastal SMR/ARC 11/16/07

273

1 Fischer, Craig D 4/21/06
2 Frontier El Dorado Refining 6/1/06
3 TFM Comm Inc. 7/13/06
4 Gateway Wireless Services 3 10/4/06
5 Butler, Edward 7/6/06
6 Curtis Well Servicing 1/10/07
7 Champion Communications Services 3/14/06
8 J Lee Milligan 6/6/06
9 Balis, Gregory K 6/28/06

10 Malavia, Jim 5/9/06
11 Telebeep Inc. 6/1/06
12 Best D & D 5/18/06
13 Nebco Inc. 2/27/06
14 Herby, John 7/27/06
15 Airport Fast Park 7/23/07
16 Graybill Electronics Inc. 5/25/06
17 Triple D Communications Inc 4/27/06
18 Seba Bros Farms Inc 4/27/06
19 Electronic Specialties, Inc 3/8/06
20 Fred Weber Inc. 7/19/06
21 Gerbus Bros Contruction Co 2/28/07
22 West Central Communications 2 7/12/06
23 Scott Strouts DBA AMC Taxi 7/5/06
24 Maplewood, City of 1/3/06
25 Boyar, Chris 6/9/06
26 Roadrunner Transportation 6/6/06
27 Corey Seppmann Well Drilling 1/17/07
28 Davis Jr, Clifton 8/15/06
29 Allied Services LLC 7/26/06
30 Battles Communications 2 5/15/06
31 Meek,Larry ( Rebanding) 10/23/07
32 Houston 900 Network 6/23/06
33 Smith, Eleanor (2) 5/18/06
34 Mattson Well Company 2/19/07
35 Williamstown, City of 8/7/06
36 Metro Communications LLC 4/27/06

Subtotal FRA count for Wave 1
Wave 2

Page 6 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

37 Hewlett Packard Company Inc. 5/5/06
38 Minnesota, State of 5/15/06
39 Lyondell Citgo 3/27/06
40 Zenk, John 1/10/06
41 Johnson, Christian 3/14/06
42 Myers, L E 6/2/06
43 Steier, Tim 4/21/06
44 Ames Construction Inc. 8/15/06
45 Stier Transportation Services Inc. 8/18/06
46 Herby, Martha A 8/16/06
47 Raabe, Richard 11/8/06
48 First Student, Inc. 4/17/06
49 Alperowitz, Francine 7/28/06
50 Radioland Inc. 5/15/06
51 McMahon, Eric 4/17/06
52 Leonardt, Bruno 8/1/06
53 Boulder AG 3/20/07
54 Idaho Supreme Potatoes 2/3/06
55 Wood Communications 2 6/28/06
56 Mid Tennessee third Mobile 5/9/06
57 Aeronautical Radio Inc 10/27/06
58 Lees Summit Board of Education 12/6/05
59 Alpha Wireless Communications Inc. 3/13/07
60 Kenton County Airport Board 6/19/06
61 Lexington Fayette Urban County Government 6/25/07
62 Epperson, Jimmy A. 5/25/06
63 Miller, Cleo 8/24/06
64 Melba School District 136 6/6/06
65 North Kansas City, City of ( School District) 7/13/06
66 Airtel Wireless, LLC 8/28/06
67 Ashland Construction Communications 7/6/06
68 Craighead, County of AR 8/16/06
69 Crittenden County, AR 11/1/06
70 Grant County, AR 3/5/07
71 Holsum Bakers Inc DBA Caprock Communications 6/9/06
72 Pine Bluff, City of, AR 6/16/06
73 Stinnett Heater Treater Repairs 5/24/06
74 Sebastian, County of, AR 4/13/07
75 Minneapolis, City of 6/19/06
76 Hopkins, Terry 6/26/06
77 Minnesota, State of - Dept. of Corrections 5/18/07
78 Cox Communications - Wichita, KS 5/15/06
79 Wenner Farms 3/14/07
80 21st Century Wireless ( L120 Rebanding ) 8/9/06
81 Comm Center /Phoenix Distributing 4/3/07
82 Bismark, City of 12/27/06
83 Entergy 2/27/08
84 Molitor Farms Inc 8/9/06
85 W G Block Co 1/17/07
86 Young, Chris: Paschall, Larry A 3/15/07
87 Hopkins, City of 10/31/06
88 Lehman Roberts 9/15/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

89 Main Street Partners 6/7/07
90 Crescent, The 2/26/07
91 Watonwan Farm Service 9/27/06
92 Eastman Chemical Company 12/1/06
93 Hearthstone Enterprises Inc 10/3/06
94 Mustang, City of, OK 12/15/06
95 Intermountain Communications of Southern Idaho In 5/2/07
96 Co Op Agriculture Center 8/24/06
97 Bellar Communications Co 8/14/06
98 Hertz Rent A Car 7/2/07
99 Laidlaw (Wave 2 and 4) 10/18/07

100 Minnesota Mobile Telephone 8/24/06
101 Septran, Inc. 12/12/07
102 Michael Howell 10/12/06
103 Schmidtke, Dave 11/1/06
104 Estate of Joseph C Thames 7/21/06
105 Green Isle Countryside Farms 3/28/07
106 Charleston Housing 3/22/07
107 Hillard, Harold 2 10/17/07
108 City of Derby 11/16/07
109 City of Dakota Dunes 8/28/06
110 C & W Comm (Steve Gill) 11/9/06
111 Gem State 2/5/07
112 Snyder, Kenneth C. 2/8/07
113 AVR Inc. 10/6/06
114 Bass Enterprises Construction Company 7/23/07
115 C S Leasing 11/27/06
116 Midwest City 11/2/06
117 Bridgeport Tank Trucks 8/15/07
118 Grays Knob Coal Co 10/17/07
119 Hennepin County 3/15/07
120 Union Carbide Corp 12/8/06
121 Griffin, Bryan 1/3/07
122 Berry Hill, City of 5/14/07

123 Sater, Gary N. 2/12/07
124 G & D Communications 4/19/07
125 Brush,Peter 2/1/07
126 Aeronautical Radio - MS 11/29/06
127 A Communications LLC 6/12/07
128 John Knox Village 11/10/06
129 Baptist Medical System 10/17/07
130 Dallas Count, TX 11/27/06
131 Northwest Airlines 3/15/07
132 Ford Communications 5/24/07
133 Anchorage, City of 2/5/07
134 W A Ellis Construction Company 4/9/07
135 Xcel Energy Services Inc 1/18/07
136 Durham School Services - MO 5/1/07
137 County Douglas - KS 1/3/07
138 Bliss, Robert D 10/10/07
139 Raymer, Joe R 5/17/07
140 Leavenworth, County of, KS 6/4/07
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

141 Action Radio & Communications INC 10/23/06
142 Holes Inc 2/27/07
143 MO ARK Communications Inc. 4/11/07
144 Denton, City of 1/14/08
145 Peacock, John F 8/24/07
146 Electronic Engineering Co. 3 2/26/07
147 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
148 SR Communications Associates 3/6/07
149 Sedgwick, County of, KS 2/19/08
150 Cemstone Products Company 2/7/07
151 Mobil Oil Telcom LTD 3/21/08
152 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
153 Chevron Phillips Chemical Co LP 5/17/07
154 Callahan Tower Joint Venture 1/5/07
155 Richardson, TX City of 10/30/06
156 Occidental Permiam LTD 2/26/07
157 Kansas, State of 3/10/08
158 Challenger Construction INC. 6/11/07
159 Chattanooga SMR Inc 1/3/07
160 Athens Utilities Board, TN 11/17/06
161 SP100 South 5th Street LLC & SP150 South Street 3/5/07
162 JRJ Paving 5/24/07
163 American Red Cross 12/1/06
164 JP Jenkins, Inc. 3/28/07
165 Ebenhyoh, Daniel 2/26/07
166 Central Communications & Electronics 6/11/07
167 Gladstone, City of 8/24/07
168 Capital Aggregates Inc 10/23/07
169 Atofina Petrochemicals Inc 4/9/07

169

1 Time Warner Engertainment-Advance/Nethouse Par 3/27/06
2 Curry and Company Plumbing 5/10/06
3 BJM and Associated Inc 10/17/06
4 Cargill Juice North America, Inc. 1/3/06
5 Ben Hill Griffin 7/11/06
6 North Communications of PR 5/10/06
7 Boulware, Winston 6/20/06
8 Bright House Networks, LLC 7/19/06
9 Highland Wireless Services, L.L.C. 5/23/06

10 Modern Communications of Greenville Mississippi 7/7/06
11 Quadratics Inc. 7/14/06
12 Rodd Electronics Contract 6/29/06
13 Shreveport Communications 7/11/06
14 Fulk, Gray L. 7/26/06
15 Wilemon, Jerry W 5/17/06
16 State Farm Mutual Automobile Insurance Co (3) 9/27/06
17 Columbus City of - Medical Center 7/2/07
18 Gastonia, city of , NC 8/15/06
19 Ashford, City of, AL 8/30/06
20 Louisburg, Town of,  NC 8/15/06
21 Ingram Grove Service Inc 8/9/06

Subtotal FRA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

22 Patterson Communications & Electronics 12/11/06
23 Byrd, Alan P 8/5/06
24 Houston County of AL 7/21/06
25 Tri Co Communications 8/10/06
26 Gaston, County of, NC 2/21/07
27 Mears Destination Services 8/15/06
28 AFLAC 9/15/06
29 Oxford, City of, NC 10/6/06
30 Jack M Berry Inc. 12/13/06
31 Chatco Communications 5/17/07
32 Tallulah, City of, LA 11/29/06
33 White, James 9/8/06
34 Chattaway, Paul S 7/25/07
35 Morganton, City of, NC 8/28/06
36 Gunby Communications Inc. 9/4/07
37 Waters Brothers Contracting 9/15/06
38 Monroe - Southern 2/22/07
39 Buddys Phone Patching Inc. 9/20/06
40 Dothan City Schools 3/27/07
41 Waste Services of Florida 11/17/06
42 Sugar Cane Growers 2/15/07
43 Lykes Brothers Inc 8/1/06
44 C & S Communications INC 8/15/07
45 Micro Technology Southeast 3/5/07
46 Tallapoosa, County Of, AL 12/11/06
47 Supershuttle International 9/6/06
48 Woodard Communications Corporation 11/7/06
49 APM Terminals North America 5/14/07
50 Electronic Maintenance Company 12/19/06
51 Lakeland, City Of, FL 4/6/07
52 Two Way Communications, Inc. LA 11/2/06
53 Haralson, County Of, GA 12/13/06
54 Rabalais Jr, Ronald J 10/11/06
55 Cameron, Parish Of, LA 3/26/07
56 Wireless Technology Equipment Company Inc 10/27/06
57 Horn Lake, City of, MS 1/18/07
58 Alpharetta, City of, GA 2/15/07
59 Washington, County of, FL 11/27/06
60 Charlotte, City of, NC 11/21/06
61 Vestavia Hills, City Of, AL 12/6/06
62 Neighborly Care Network, Inc. 2/12/07
63 North Sight Communications, INC. 7/12/07
64 CellSMR South Inc 10/17/06
65 Sea Coast Communications Inc 5/14/07
66 Everglades Communications Inc 11/20/06
67 Amoco Oil Company 9/13/07
68 Saint Joseph Hospital INC 10/17/06
69 Anderson, City Of, SC 3/2/07
70 Columbus, City of, GA 1/17/07
71 Gainesville, City of, GA 3/30/07
72 Wireless Services of Puerto Rico Inc 3/11/08
73 North Carolina, State of - DOC 2/2/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

74 Re Max Agents Realty Inc 3/5/07
75 Carroll, County Of, GA 6/4/07
76 Louisiana Transit Company Inc. 1/30/07
77 Forest Park, City Of, GA 4/19/07
78 Martha Herby - Virgin Islands 3/27/07
79 BCW INC 9/18/07
80 McDonald Construction Corporation 7/31/07
81 City of Wilson 3/20/07
82 Roswell, City of, GA 4/2/07
83 S C Department Of Mental Health, SC 1/3/07
84 Orange City, Of, FL 8/6/07
85 Orange, County of, FL 10/23/07
86 Huntsville Radio Service 3/27/07
87 Central Florida Regional Transportation Authority 5/15/07
88 Shaw Industries Inc 3/21/07
89 Tampa Electric Company 11/21/06
90 Carroll County Water Authority, GA 10/1/07
91 Tower Communications, Inc 7/26/07
92 Vincent, Perry 7/25/07
93 United States Sugar Corporation 2/15/07
94 Palm Springs, Village of, FL 6/19/07
95 Florida Hospital 2/27/07
96 Rutherford Electric Membership Corp 8/13/07
97 Purser, Mark 2/26/07
98 Palm Beach County Solid Waste Authority 1/31/07
99 Desoto, County of, Fl 3/28/07

100 Decatur, City of, GA 7/10/07
101 Donn Barr - Virigin Islands 2/2/07
102 Action Community Center 11/27/06
103 Sunstate Communications Inc 3/2/07
104 Richland, City of, MS 3/26/07
105 High Tech Communications Services Inc 3/16/07
106 Palm Beach, County of, FL 3/15/07
107 Atlanta, City of, GA 9/18/07
108 Perry, County of 12/27/06
109 Consolidated Freightways Corporation 6/1/07
110 Pineville, Town of, NC 3/12/07
111 Communications Leasing Corp 4/3/07
112 Lantana, Town of, FL 3/5/07
113 Madison, Parish of, LA 11/17/06
114 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
115 Miami Springs, City of, FL 9/14/07
116 Car Comm / End of Line 12/14/07
117 Florida, State of - Ranger Drainage District 12/28/06
118 M. E. Diversified Electronics, Inc 2/23/07
119 Federal Express Corporation 3/13/07
120 State Farm Mutual Automobile Insurance Companie 3/27/07
121 South Sales Communications Inc 8/6/07
122 FLOYD HEALTHCARE MANAGEMENT INC DBA F 1/17/07
123 GLYNN, COUNTY OF, GA 7/18/07
124 MEDLEY, TOWN OF, FL 10/16/07
125 Whitley's Communications Service 3/1/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

126 Two Way Radio of Carolina 8/13/07
127 SAINT PETERSBURG, CITY OF, FL 3/5/07
128 PINELLAS, COUNTY OF, FL 10/8/07
129 CONCRETE SUPPLY COMPANY 7/16/07
130 SUMITOMO LIFE REALTY NY INC 8/6/07
131 Targa Midstream Services Limited Partnership 3/24/08
132 GWINNETT, COUNTY OF, GA 1/30/07
133 LAWRENCEVILLE, CITY OF, GA 2/27/07
134 SNELLVILLE, CITY OF, GA 4/19/07
135 COLLINS, ROLAND 10/3/07
136 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
137 GAINESVILLE, CITY OF, FL 10/16/07
138 Alabama, University of 4/16/07
139 CORAL SPRINGS, CITY OF, FL 8/6/07
140 PALM BEACH, TOWN OF, FL 10/25/07
141 University of West Florida 9/4/07
142 OGLETHORPE POWER CORP 8/24/07
143 ARC TRANSIT INC 12/15/06
144 Mississippi DOT 3/27/07
145 MECKLENBURG, COUNTY OF, NC 8/13/07
146 VoiceLink Communications, Inc. 9/7/07
147 NORTH CAROLINA, STATE OF 3/23/07
148 BRUNS & MC KENNA 2 INC 7/12/07
149 HARDRIVES OF DELRAY INC 4/6/07
150 MIAMI SHORES, VILLAGE OF, FL 9/12/07
151 COLUMBUS, CITY OF, MS 7/23/07
152 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
153 TERREBONNE, PARISH OF, LA 8/15/07
154 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
155 JACKSON INTERNATIONAL AIRPORT AUTHORIT 2/11/08

155

1 Keller, Mike L. 4/27/06
2 Johnson, Harold L #3 3/27/06
3 Hopkins, Terry ( 800 Rebanding ) 6/6/06
4 J.R. Simplot Company 12/23/05
5 Josh Klassen Inc. 6/1/06
6 Rehoboth Mckinley Christian Hospital 12/6/06
7 Texas Communications Inc. 2/5/07
8 Wulf, Barbara J # 2 (swap) 6/2/06
9 Kronenfeld, Mark 7/12/06

10 Kronenfeld, Kurt #2 ( Swap) 7/25/06
11 Pagel Partnership 3/20/07
12 Sims, Vicki 9/15/06
13 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14 Rizzo, Alice P. 11/9/06
15 Middlesex, Township of, PA 9/20/06
16 Schatzlein, David A. #2 8/1/06
17 Gerhard, Stephen 5/23/07
18 Bumgarner, Jeffrey W 5/23/07
19 Geter, Kim:Geter, Regina 10/17/07
20 Chingas, Joseph 9/18/06

Wave 4
Subtotal FRA count for Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

21 Waste Management Holdings, Inc. 2/9/07
22 Skitronics EA Swap 11/16/07
23 Batelle Memorial Institute Inc, WA 1/2/07
24 Aksala Electronics Inc. 2/21/07
25 Abilene, City of, TX 6/14/07
26 TUCKER, ALAN 8/13/07
27 NEW PENN MOTOR EXPRESS 3/27/07
28 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
29 B&M Enterprises 5/14/07
30 PETRIE, GLENN 5/17/07
31 BLASDELL, JAMES A 3/5/07
32 Brock, Harold:Samuel:Dorothy 5/14/07
33 SAMNADDA, TERRY 5/14/07
34 GLEN J PETERSON AND SHIRLEY L PETERSON 4/12/07
35 ELLIS COMPANY PARTNERSHIP 8/13/07
36 ABRAHAM, KYE A 3/9/07
37 BRAUCHLE, JACK W 2/27/07
38 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
39 STELLER, JO ANN 4/12/07
40 WELLMON, STEVE 4/30/07
41 SMITH, JOY L 5/25/07
42 HAMILTON, COUNTY OF, OH 8/13/07
43 SPRAGUE, JO A 8/6/07
44 KARY, LAVERNE E:KARY, EMIL J DBA KARY GRO 9/14/07
45 WYCKOFF FARMS INC 3/21/08
46 New York, State of - State Police/Albany Police 8/13/07
47 HAMILTON, CITY OF, OH 1/9/08
48 ARROW INDUSTRIES CORP 7/10/07
49 Capital Digitronics, Inc. 8/28/07
50 SOMERSET, COUNTY OF, PA 3/10/08
51 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
52 Specialty Corporation--Gill 1/11/08
53 PENN HILS, MUNICIPALITY OF, PA 3/25/08
54 OTTAWA, COUNTY OF, MI 12/3/07
55 HUMBLE, GARY:LEEPER, DEBRA 12/7/07

55
652

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending 
any results of the TA’s post-close review rights or external audits.
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Peltzer Farm Management, Inc. 3/31/2008
2 Myers Brothers Inc 10/23/2007
3 Peco Energy Company 2/1/2008

3

1 Fayette, County of 9/13/2007
1

1 Florida, State of - State Attorney 3/21/08
2 Mountain Park, City of, GA 2/26/07
3 DAPHNE, CITY OF, AL 3/11/08
4 TIFT, COUNTY OF, GA 3/13/08

4

1 P & R Spectrum Resources, Inc. 3/10/08
1
9

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1

Subtotal FRA count for Wave 2

Total FRAs Pending TA Completion Certification Review

Wave 2

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4

Wave 3
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Illinois Power Company 7/12/2007
2 Roanoke, County of (VA) 12/15/2006
3 Chesterfield County, VA 1/15/2008

3

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 LAMAR, COUNTY OF, MS 9/28/2007
2 HOUSTON, COUNTY OF, GA 10/15/2007

2

1 SOMERSET, COUNTY OF, PA 1/24/2008
2 SLIDELL, CITY OF, LA 1/18/2008

2
8

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 2
Wave 3

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 Poughkeepsie, Town Of, NY 8/6/07
3 Bluffton, City Of, IN PH II 1/17/07
4 Pendleton, Town Of, IN PH II 1/17/07
5 Bloomington, City OF 3/15/07
6 New Albany, City Of 10/2/06
7 ADAMS, COUNTY OF, PA PH II 7/10/07
8 WALWORTH, COUNTY OF, WI PH II 7/2/07
9 ELWOOD, CITY OF, IN PH II 5/17/07

10 WILMINGTON, CITY OF, DE PH II 3/15/07
11 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
12 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
13 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
14 BRISTOL, CITY OF, CT PH II 9/12/07
15 BLOOMINGTON, CITY OF, MN PH II 9/28/07

15

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 JONESBORO, CITY OF, AR PH II 7/31/07
4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
5 LINN, COUNTY OF, IA PH II 10/16/07
6 BENTON, COUNTY OF, MN PH II 1/18/08
7 Sebastian, County of, AR PH II 3/11/08
8 MADISONVILLE, CITY OF, KY PH II 7/2/07
9 MOWER, COUNTY OF, MN PH II 12/10/07

9

1 HATTIESBURG, CITY OF, MS 7/23/07
2 WASHINGTON, COUNTY OF, MS PH II 1/14/08
3 Crisp County School System, GA 9/4/07
4 PICKENS, COUNTY OF, SC PH II 3/20/08
5 GRANVILLE, COUNTY OF, NC PH II 3/10/08

5

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
1

30

Wave 3

Subtotal FRA count for Wave 3

Subtotal FRA count for Wave 2

Stage 2 Completed FRAs*

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Wave 4

Subtotal FRA count for Wave 4
Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 VACAVILLE, CITY OF, CA PH II 1/14/08
3 Colorado, State of PH II 3/10/08
4 ALLEN, COUNTY OF, IN PH II 3/12/08
5 ROCK, COUNTY OF, WI PH II 6/11/07
6 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08

6

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
1

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008

2

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
1

10

Wave 3

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 2

Subtotal PFA count for Wave 1
Wave 2

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-close 
review rights or external audits.

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs

Page 17 of 18



Appendix 8
Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of March 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 EAGLE, COUNTY OF, CO PH II 3/20/2008
1

1 Middle TN State Univ PH II 3/27/2008
2 CARROLLTON, CITY OF, TX PH II 3/26/2008

2

0

0
3

Wave 4
Subtotal PFA count for Wave 4

Total PFAs Pending TA Completion Certification Review

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3

18 of 18 



Appendix 9
Stakeholder Outreach Activities: 

Meeting and Conference Attendance by TA Representatives
For Quarter Ended March 31, 2008 and Quarter Ending June 30, 2008

January 2008:
South Florida Interoperability Meeting on January 10
CPRA Southern California APCO Meeting on January 17
Wisconsin APCO Regional Planning Meeting on January 22
Louisiana SIEC Interoperability Meeting on January 23
Florida Region V DSTF Meeting on January 27
APCO 2008 Winter Summit on January 28-30
Florida Status Meeting at APCO Summit on January 29
Region 10 - Georgia Interoperability Planning Session on January 30
Florida Domestic Security Task Force on January 31

February 2008:
NPSTC Meeting on February 11-13
CCCN Meeting-Centennial, CO on February 13
Colorado APCO Chapter Meeting on February 15
Rocky Mountain EDACS Users Group on February 19
Florida Region VII DSTF Meeting on February 21
Florida Region V DSTF Rebanding Meeting on February 22
IWCE Conference on February 27-29
Florida Region V DSTF Monthly Meeting on February 28

March 2008:
Region 10 - Georgia MTUG and APCO Regional Meeting on March 5
Region 40 - Dallas Implementation Planning Session on March 5
Region 49 - Austin Implementation Planning Session on March 7
Florida Region V Domestic Security Task Force Meeting on March 14
Riverside County Interoperability Forum on March 18
Region 28 - New Jersey Implementation Planning Session on March 19
Oregon APCO Chapter Meeting on March 19-21
CPRA Southern California APCO Meeting on March 20
City and County of San Diego Meeting on March 24
APCO Western Regional Meeting on March 30 - April 2

Events for Second Quarter of 2008:
Arizona MTUG Meeting on April 17
APCO Northern California Chapter Meeting on April 18
Texas APCO Conference on April 27-30 
Public Safety Communications Summit on April 28-29
Louisiana APCO Conference on April 29
Florida APCO Conference on May 4-10 
California Statewide Training Conference by CPRA on May 6-8 
Florida Region 9 Meetings on May 8
Region 51 - Houston Implementation Planning Session on May 14
Region 10 - Georgia Implementation Planning Session in June (TBD)
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Appendix 10
800 MHz Transition Administrator, LLC

Fees and Expenses through March 31, 2008

Quarter Ending 
March 31, 2008 Year-to-Date

Fees:
Public Safety Outreach* $1,754,573 $1,754,573
Reconfiguration Management $1,221,893 $1,221,893
Frequency Management** $616,558 $616,558
Financial Management $905,551 $905,551
General Counsel/Regulatory Management $1,658,624 $1,658,624
Stakeholder Relationship Management $905,869 $905,869
TA Systems Support $455,581 $455,581
Program Management Support $552,671 $552,671
Alternative Dispute Resolution $1,441,066 $1,441,066

Fees Subtotal $9,512,385 $9,512,385
Expenses $185,390 $185,390
Total Fees and Expenses $9,697,775 $9,697,775

** During the quarters ended December 31, 2004 and March 31, 2005, all Frequency Management fees were reported under 
Reconfiguration Management.

* Prior to the quarter ended June 30, 2006,  Public Safety Outreach fees were reported under Reconfiguration Management.
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